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1.0 BACKGROUND AND INTRODUCTION 

STUDY BACKGROUND AND PURPOSE 

The Bend Metropolitan Planning Organization (BMPO) completed an update to the regional long-range 

transportation plan in 2014, which identified future traffic congestion on US 97 through Bend and predicts 

that US 97 is unlikely to meet mobility targets in the future. US 97 serves a significant volume of freight, 

regional, local, and recreational traffic. Adding traditional lane capacity is unlikely due to financial and 

physical constraints, and is incompatible with the City of Bend’s economic, land use, and livability goals, 

which form the basis for alternative mobility targets (AMTs) in the City of Bend’s TSP. 

The US 97 Parkway Plan is a multi-phase planning process to improve safety, mobility, and active 

transportation and transit use on the US 97 Parkway between Tumalo Road and Baker Road, most of which is 

within the city of Bend, Oregon. The first phase focused on developing goals and objectives and 

understanding existing conditions and plans. 

The second phase commenced with the development of a project vision and analysis of future conditions. 

Alternatives were then developed to address the identified needs and evaluated against project goals, 

objectives and criteria. The final task leading up to this facility plan was the investment strategy, which 

further prioritized projects based on technical analysis and the evaluation scoring, the interrelationship with 

other projects, the severity of the need and the type of solution, and opportunities for funding. 

PROJECT PHASING 

The project took place in two phases: 

 Phase 1 included a summary of existing plans and agreements, existing conditions analysis, future traffic 

forecast and future conditions analysis, and description of preliminary alternatives. 

 Phase 2 included two levels of alternatives analysis: the investment strategy and the facility plan. Phase 2 

had a larger budget that allowed for the kind of detailed travel analysis that was needed for public 

involvement, among other things. Some Phase 1 memos were updated with additional information in 

Phase 2. 

PROJECT AREA AND STUDY AREAS 

The project area follows the US 97 corridor between the northern terminus at Bend’s northern city limits at 

Clausen Road and the southern terminus at Baker Road. 

The project area is divided into three subareas, or “study areas,” for reporting outcomes of projects that are 

not corridor-wide. Figure 1 shows the North, Central, and South Study Areas. The North Study Area (shown in 

green) is between the project’s northern terminus at Bend’s northern city limits at Clausen Road and Empire 

Avenue. The Central Study Area (shown in orange) is between Empire Avenue and Reed Market Road. The 

South Study Area (shown in blue) is between Reed Market Road and the project’s southern terminus at Baker 

Road. 
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Figure 1: Study Areas 
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THE US 97 PARKWAY PLAN 

The US 97 Parkway Plan summarizes and attaches all study technical memorandums and the investment 

strategy into a single document. While this plan includes efforts from Phase 1, it focuses primarily on Phase 2 

of the project. 

This plan is to be adopted as a facility plan by the Oregon Transportation Commission (OTC). A facility plan is 

a transportation plan for a facility such as a highway corridor or an airport master plan, and can be 

multimodal or focus on one transportation mode. Facility plans determine the function as well as existing and 

future needs for a transportation facility, and include strategies for managing the existing transportation 

facilities and for improving the facilities to keep them operating at acceptable levels for twenty years. Facility 

plans further refine policies and investment priorities identified in the OTP and mode and topic plans. 

Findings of compatibility with city and county comprehensive plans, compliance with applicable statewide 

planning goals, and consistency with statewide plans and plans adopted by the OTC are attached to this plan 

as Attachment B. 

2.0 PUBLIC INVOLVEMENT AND LOCAL GOVERNMENT PARTICIPATION 

PROJECT ADVISORY AND DECISION-MAKING STRUCTURE 

Project Management Team 

The project was overseen by a Project Management Team (PMT) that included the sponsoring agency 

(ODOT), the BPMO, the City of Bend, and the project consultant team. The PMT used the existing BPMO 

Technical Advisory (TAC) and BPMO Policy Board as committees throughout both phases of the project. 

These committees were intended to represent a range of community and agency interests related to the 

project. 

BMPO Technical Advisory Committee 

The BMPO TAC (the TAC) was charged with reviewing project materials for technical accuracy, providing 

feedback to the PMT, and recommending policy actions to the Policy Board. The TAC comprises professional 

staff members, staff from local governments, area and regional transportation agencies and other public 

agencies. 

BMPO Policy Board 

The BPMO Policy Board (the Policy Board) was ultimately responsible for decision-making guidance on 

project outcomes, recommendations to ODOT (as sponsor), and for making any applicable adoptions to the 

Metropolitan Transportation Plan (MTP). The BMPO Policy Board adopted the facility plan as a component of 

the MTP. The plan establishes MTP policy and project priorities. 

Oregon Transportation Commission 

The OTC will adopt the final US 97 Parkway Facility Plan as a component of the Oregon Highway Plan. 

Adoption by the OTC establishes policies and priorities for the corridor that guide management of the facility 

by ODOT and local governments. 
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Bicycle and Pedestrian Working Group 

A Bicycle and Pedestrian Working Group comprising ODOT and City of Bend staff provided supplemental 

analysis focused on the need for more high-quality crossing opportunities along US 97 for people walking and 

biking. 

Joint TAC and Policy Board Meetings 

Five 2-hour meetings including TAC and Policy Board members took place during Phase 2. 

Sounding Board 

The PMT recommended, and the Policy Board approved, membership for a Sounding Board that provided 

project and process feedback to the Policy Board. The group met twice during Phase 2. Membership includes 

representatives from neighborhood associations, the Chamber of Commerce and local business groups, 

economic development groups, the freight industry, environmental justice and community organizations, and 

advocates for local tourism. 

PUBLIC INVOLVEMENT OPPORTUNITIES 

Visioning Process 

A visioning process took place in the fall of 2018, which included a visioning workshop during the BPMO 

Policy Board and TAC Joint Meeting. The vision was shaped by feedback from the BMPO Policy Board, the 

project’s TAC, and the project Sounding Board, as well as an online open house that elicited information and 

feedback from the larger Bend community. 

The vision statement adopted by the BMPO Policy Board in December 2018 states: 

In 2040, the Parkway is a key part of the larger US 97 highway corridor, which has a 

primary function of providing safe and reliable travel between communities and 

connections to recreation areas and economic centers with minimal interruptions, 

including travel to and from Bend as a major regional destination given its many 

major employment and commercial areas. The Parkway continues to support 

statewide, regional, and local interests as a critical asset in support of communities 

and economies, relative to the hierarchy of US 97’s national, statewide, and regional 

designations. 

Major elements, which are more fully detailed in the adopted document, include: 

 US 97 Bend Parkway is part of a significant statewide route. 

 US 97 Bend Parkway is a significant local route. 

 US 97 Bend Parkway is facilitating through travel. 

 The US 97 Bend Parkway is fully integrated into the overall Bend multimodal transportation system with 

strategic on-/off-ramps, overcrossings/undercrossings, and a strong parallel system that accommodates 

the community’s transportation needs. 
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 Local traffic growth is primarily accommodated on the local roadway system. 

 The US 97 Bend Parkway Corridor is safer for all users and more efficient due to access changes. 

 The US 97 Bend Parkway Corridor is part of a transportation system that supports active transportation 

modes such as walking, biking and taking public transportation. 

Evaluation of Projects 

A joint meeting of the BMPO Policy Board and the TAC was convened in the spring of 2019 to review and 

provide input to the First Level Alternatives Evaluation. Another joint meeting was held on November 19, 

2019, regarding the Second Level Alternatives Evaluation. At that meeting, members heard presentations on 

both the Second Level Alternatives Evaluation and the Murphy Road/Powers Road Improvement Concepts. 

The Policy Board and TAC members expressed a variety of questions and comments following the 

presentation by project staff and consultants. Areas of emphasis for the Policy Board and TAC included: 

 Impacts of potential right-in-right-out (RIRO) closures and whether right-ins and right-outs could be 

evaluated separately 

 Coordination of US 97 Parkway Plan recommendations with projects already included in the Bend’s 

Capital Improvement Plan 

 Distance between active transportation crossings of the Parkway 

A Public Outreach Update to the Policy Board and TAC Members discussed strategies used to obtain input on 

vision and needs, results of Bend’s demographic profile, and outreach contacts. 

The second meeting of the Sounding Board was held on November 20, 2019. At that meeting, the group 

reviewed the alternatives evaluation and provided input on the investment strategy. Feedback included: 

 Questions regarding the RIRO recommendations and potential cumulative impacts of widespread RIRO 

closure 

 Concerns about whether ramp meters would lead to queuing and gridlock on city streets 

 Interest in coordination of US 97 Parkway Plan improvements with Bend TSP projects 

Online Open House 

An online open house was hosted to share information about possible solutions and gather feedback from 

the general public. The online open house differed from a conventional survey in that it contained more 

details, images, and links to other information intended to help create informed feedback. Survey details and 

results are outlined in the US 97 Parkway Phase 2: Online Open House Survey Summary.1 

A Title VI report and demographic analysis did not identify a prominent Title VI population but did 

recommend additional focus on reaching low-income populations based on their lower participation in a 

2018 online survey. During the outreach period, the project team provided project information to local food 

                                                             
1 US 97 Parkway Phase 2: Online Open House Summary DRAFT, January 2020 
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pantries and social service organizations and hosted two tabling events at discount grocery stores where they 

engaged with 90 shoppers and referred them to the online survey. 

The online survey was available from November 26 to December 15, 2019, and received 1,122 responses, 

including 455 long-form open-ended comments. Emails and handwritten letters received during the survey 

period were incorporated into the summary. 

The first 13 questions were multiple choice and asked respondents about the relative urgency of proposed 

solutions and strategies to problems on the US 97 Parkway, selecting from “Very urgent,” “Somewhat 

urgent,” “Less urgent,” “Not needed,” “I have concerns,” or “Not sure.” These rating options were selected to 

help ODOT prioritize timing of future investments and to identify the need for further refinement or 

clarification.  

Question 14 asked the open-ended question: “Is there anything else you want to tell us about the project or 

the proposed solutions? (Please explain below.)” Congestion was the most commonly identified general 

problem (61 individuals), followed by Safety (33), Speed (18), and Traffic Signals (19). The most common  

comment was keeping RIRO exits open (104), followed by adding new ramps or merge lanes (47) and better 

enforcing the speed limit on the Parkway (36). The most popular locations mentioned were Hawthorne 

Avenue (106), Lafayette Avenue (90), Reed Market Road (46), Empire Avenue (33), Murphy Road (30), and 

Powers Road (29). 

Respondents were asked questions on their demographics and usage of the Parkway. More specifically, these 

were questions of zip code, modes of transportation used in general and on the Parkway, frequency of 

Parkway usage, age, gender, household income, race/ethnicity, and languages spoken at home. 

The qualitative feedback from the public about the urgency of the needs and concerns about solutions was 

used along with the results of the technical work to inform the timing of the need and next steps for 

implementation as part of the investment strategy. The prioritization process and criteria are described in 

more detail in the next chapter. 

3.0 EXISTING CONDITIONS 

SUMMARIES OF EXISTING PLANS AND AGREEMENTS 

Summaries of existing plans and agreements were produced in Phase 1 and Phase 2 as Technical 

Memorandum #1.2, 3 The Phase 1 Summary of Existing Plans & Agreements report provides an extensive 

overview of key plans, studies, and management agreements that influence the Parkway Plan study area. The 

Phase 2 Summary of Existing Plans & Agreements report overviews five additional studies that were not 

included in the Phase 1 report but were relevant to the Parkway Plan The Findings attachment to this Facility 

                                                             
2 US 97 Parkway Plan Phase 1: Technical Memorandum #1, Summary of Existing Plans & Agreements, March 3, 
2017 
3 US 97 Parkway Plan Phase 2: Technical Memorandum #1, Summary of Existing Plans & Agreements, June 19, 
2018 
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Plan outlines how the Parkway Plan is compatible and consistent with existing plans and complies with 

applicable statewide planning goals. 

EXISTING TRANSPORTATION FACILITIES 

Analysis of existing transportation facilities in Technical Memorandum #24 examined typical cross section, 

access management standards and access spacing, shoulder widths, and the transit system. Key  findings in 

that memorandum are: 

 US 97 through the study corridor is classified as a Statewide Highway and has been designated as a part 

of the National Highway System, a Federally Designated Truck Route, a State Freight Route and 

Reduction Review Route, and an Expressway. The segment south of Robal Road to south of the Murphy 

Road interchange has also been designated as a Bypass. 

 Sidewalk coverage is sparse, but bicycle facilities are present along most of the corridor. 

 Speed limits range between 45 and 65 mph. 

 The northbound and southbound travel lanes are physically separated through most of the study 

corridor. The approximately 3.4-mile segment of highway between Tumalo Place and Grandview Drive 

includes only a striped median of about 10 feet in width. 

 From Empire Avenue to Reed Market Road, the average interchange spacing is approximately 1 mile, 

which is significantly less than ODOT’s 1.9-mile interchange spacing standard for urban expressways. 

 Approximately two-thirds of the highway corridor has substandard shoulder widths. 

 Approximately 30 regional transit buses travel along US 97 every weekday. 

TRAFFIC VOLUME 

Analysis of existing traffic volume characteristics examined seasonal variability, peak-hour traffic volumes, 

and regional travel patterns. The methodical approach to this analysis and other analyses is described in 

detail in the Methodology Memorandum.5 

Seasonal Variability 

The 30th highest annual hour traffic volumes (30 HV) were used for analysis. Four Automatic Traffic Recorder 

stations (ATRs) within the project area collected traffic volume data continuously throughout the year and 

revealed key trends pertaining to traffic composition and seasonal trends. As shown in Figure 2, all four ATRs 

show increased traffic volumes during summer months. Traffic volumes in the southern half of the corridor 

have more seasonal variability with a steeper increase in traffic during the summer, which may indicate a 

higher proportion of recreational traffic compared to the more commuter-oriented traffic profile in the north 

half of the corridor. 

                                                             
4 US 97 Parkway Plan Phase 2: Technical Memorandum #2, Existing Conditions, December 13, 2017 
5 US 97 Parkway Plan Phase 2: Methodology Memorandum, July 17, 2018 
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Figure 2: US 97 ATR Average Weekday Traffic Seasonal Trends through Bend 

 

Average Weekday Traffic Volume Profile 

Changes in traffic volumes on US 97 throughout an average weekday were studied by creating a daily traffic 

volume profile using 24-hour counts collected in April 2017 at the following four locations representing the 

North, Central, and South Study Areas: 

 North of Clausen Road (North Study Area) 

 Between Butler Market Road and Empire Avenue (Central Study Area) 

 Between Reed Market Road and Truman Avenue (Central Study Area) 

 Between Knott Road and China Hat Road (South Study Area) 

As shown in Figure 3, traffic peaks sharply in the morning around 7:00 AM, decreases until about 10:00 AM, 

then gradually increases and peaks again at around 5:00 PM. The PM peak traffic volumes are greater than 

AM peak-hour volumes for the entire corridor and for each study area. 

Figure 3: Average Weekday Traffic Volume Profile by Study Area 
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Peak-Hour Traffic Volumes 

Motor vehicle turning movement counts were collected at each of the 29intersections flagged as safety focus 

areas during the weekday evening peak period (4:00 PM to 6:00 PM). All traffic counts were collected in the 

same week. The peak hour of traffic occurs from about 4:30 PM to 5:30 PM. 

Average daily traffic volumes range from nearly 49,000 vehicles per day in the Central Study Area to about 

19,000 vehicles per day in the South Study Area. Heavy vehicle percentages vary only slightly and average 

around nine percent. 

Regional Travel Patterns 

An analysis was performed to determine what percentage of trips using US 97 originate and terminate locally 

and regionally. The 2010 Bend-Redmond travel demand model was used to estimate the distribution of trips 

using US 97 at four locations along the corridor. Table 1 breaks down the corridor usage by trips that begin 

and end in Bend, trips that either begin or end in Bend, and trips that begin and end outside of Bend. 

Table 1: US 97 Corridor Travel Patterns 

LOCATION 
BEGIN AND END IN 

BEND 
BEGIN OR END IN 

BEND 
BEGIN AND END OUTSIDE 

BEND 

US 97/Bend Parkway Southbound   

South of US 20 Interchange 40% 50% 10% 

South of Revere Ave Interchange 53% 38% 9% 

South of Truman Ave 54% 37% 9% 

South of Badger Rd 21% 60% 19% 

US 97/Bend Parkway Northbound  

South of US 20 Interchange 27% 65% 8% 

South of Revere Ave Interchange 55% 36% 9% 

South of Truman Ave 52% 36% 12% 

South of Badger Rd 21% 59% 20% 

 

On average, 40 percent of trips on US 97 in Bend are local trips within Bend and 50 percent of trips using US 

97 have either an origin or destination in Bend. On average, only 10 percent of trips on US 97 are through 

trips that start and end outside of Bend. Thus, vehicles on US 97 exit and enter the Parkway frequently 

throughout the corridor to complete local trips. 

MULTIMODAL ANALYSIS 

Analysis of existing multimodal conditions examined pedestrian crossings, bicycle and pedestrian spacing, 

bicycle facilities, and level of traffic stress (LTS) assessment for both bicyclists and pedestrians. 
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Pedestrian Crossings 

The following four at-grade crossings of the Parkway were analyzed using the National Cooperative Highway 

Research Program (NCHRP) Report 562, “Improving Pedestrian Safety at Unsignalized Crossings”:6 

 Reed Lane 

 Powers Road 

 Badger Road 

 Pinebrook Boulevard 

NCHRP report 562 grouped pedestrian crossing treatments into three categories: passive (e.g., a crosswalk); 

enhanced/active (vehicles are warned but not required to stop, often with a flashing yellow light), and; red 

signal or beacon (vehicles are required to stop, often with a red light). 

The crossings at Reed Lane, Badger Road, and Pinebrook Boulevard are currently controlled by rectangular 

rapid flashing beacons, which are categorized as active. The crossing at Powers Road is signal-controlled and 

thus categorized as a signal treatment. The inputs for this analysis included major road volume, posted speed 

limit, crossing distance, and pedestrian volume. 

The at-grade pedestrian crossings at Reed Lane, Badger Road, and Pinebrook Boulevard appear to be 

appropriately controlled (rectangular rapid flashing beacons) for the low measured pedestrian demand. 

However, if even a modest increase in pedestrian demand were realized, a higher level of protection would 

be warranted, such as a signal or beacon with red indication. Despite the NCHRP report recommendation, the 

enhanced crossing treatments may not be safe enough in the long term. Therefore, these existing pedestrian 

crossings should be considered as candidates for grade separation. Since one of the project goals is to 

“Facilitate the use of multimodal travel options,” this should be considered in the future. 

Bicycle and Pedestrian Spacing 

An analysis of spacing between bicycle and pedestrian crossings in the project area showed that spacing 

distances range from 900 to 4,500 feet, with an average of 2,000 feet. Crossings in the North Study Area are 

most widely spaced. From Cooley Road to Empire Avenue, east-west access is further limited by the railroad 

tracks that run parallel and adjacent to the highway. Other constraints such as existing development and 

topography further limit east-west access along the corridor. From Butler Market Road to Murphy Road, 

where crossing demand is likely highest, the average distance between crossings is approximately 1,650 feet 

(about 1/3 mile). In urban areas, the desired spacing for pedestrian and bicycle access commonly ranges from 

500 to 800 feet where practical. 

Bicycle Facilities 

US 97 includes a bike lane in each direction from the Murphy Road interchange to the northern urban growth 

boundary. The bike lanes are demarcated with standard bike lane striping (6-inch shoulder stripe plus bike 

symbol stencil) and colored pavement and have typical widths of 5 to 6 feet. 

                                                             
6 NCHRP Report 562: Improving Pedestrian Safety at Unsignalized Crossings, Transportation Research Board, 2006 
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The North and Central segments of the study corridor contain multiple interchanges. Bulb-outs with bicycle 

signage are used at some locations to align bicycles for optimal visibility at off-ramp crossings. Note that 

there are no bulb-outs at the Southbound Revere Avenue, Southbound/Northbound Colorado Avenue, and 

Southbound Reed Market Road off-ramps. Bicycles are required to yield to motor vehicles at all ramp 

crossings. 

The quality of bicycle facilities was evaluated both qualitatively and quantitatively. The following field 

observations related to biking comfort and safety were made by a moderately experienced cyclist. Key 

findings for further consideration include the following: 

 Bicycle ramp crossing are difficult to safely complete, especially at off-ramps where exiting vehicles can 

be difficult to recognize from through vehicles due to late activation of turn signals. 

 For northbound cyclists, the crossing at the northbound US 20 to Sisters loop ramp has limited sight 

distance. 

 Both the bicycle and pedestrian facilities are affected by the heavy right-turn movements at the 

intersection of Powers Road and the Parkway, as well as the associated jug-handle off- and on-ramps. 

Based on the qualitative field observations, the cycling conditions along the US 97 study corridor could be 

perceived as very stressful due to the multiple ramp crossings and proximity to higher speed vehicles. 

Bicycle Level of Traffic Stress Assessment 

A Bicycle LTS analysis was also conducted to characterize the bicycling experience on US 97. This 

methodology broke road segments into four classifications for measuring the effects of traffic-based stress 

on bicycle riders: Lowest (LTS 1), Low (LTS 2), Medium (LTS 3), or LTS 4 (High) where LTS 1 indicates the least 

stressful environment and LTS 4 indicates the most stressful. The measure of traffic stress quantifies the 

perceived safety issue of being in close proximity to vehicles, primarily considering the physical distance to 

traffic and the speed of traffic. The methodology did not include explicit consideration of traffic volume 

because it is assumed that the stress caused by proximity is present regardless of the amount of traffic.  The 

analysis included the mainline of the US 97 corridor as well as key crossing locations. The speed of adjacent 

traffic was a major factor in this analysis, so corridors with posted speeds below 35 mph tend to have more 

favorable ratings. Portions of US 97 currently have bike lanes, but the LTS is still very high because riders are 

adjacent to high-speed traffic. Physical separation between people biking and motorized traffic would be 

required to make US 97 a comfortable place to ride a bike. 

The Bicycle LTS analysis also considered the difficulty of crossing streets (at intersections between collectors 

and arterials only). The crossing criteria included a number of motor vehicle travel lanes and speed of 

motorized traffic. The intersections identified as having a medium level (highest identified) of stress for 

bicyclists are located at unsignalized intersections. These intersections include the following:  

 3rd Street  & US 97 Northbound Ramp Terminal 

 Reed Market Road & US 97 Northbound Ramp Terminal 

 Baker Road & US 97 Southbound Ramp Terminal 
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Pedestrian Level of Traffic Stress Assessment 

A Pedestrian LTS assessment was completed for the US 97 mainline and key crossing locations to characterize 

the quality of the pedestrian environment. The LTS experienced by pedestrians was assessed by considering 

various roadway characteristics and applying a context-based, subjective stress rating of Lowest (LTS 1), Low 

(LTS 2), Medium (LTS 3), or High (LTS 4) where LTS 1 indicates the least stressful environment and LTS 4 

indicates the most stressful. The assessment methodology followed guidelines set forth by ODOT.  

Roadway characteristics that were considered to affect the comfort and safety of pedestrian travel included 

the presence and width of buffers from traffic (landscaped or others), the condition and width of sidewalks or 

paths, lighting, number of travel lanes, and the speed of motorized traffic.  

The entire corridor was rated Medium (LTS 3) to High (LTS 4). High stress environments are present where no 

sidewalks exist or where sidewalks are curb-tight with no buffer from high-speed traffic. Where planter strips 

were present, the pedestrian stress was reduced to Medium (LTS 3) because of the added buffer the planter 

strips provide separating people walking from motor vehicles. 

The Pedestrian LTS analysis also considered the difficulty of crossing streets (at intersections between 

collectors and arterials only). Crossing characteristics that affect the comfort and safety of pedestrian travel 

include the presence of a median (at least 6 feet wide), minimal Americans with Disabilities Act features, 

lighting, pavement markings, number of travel lanes, motor vehicle volume and the speed of motorized 

traffic. Unsignalized crossings of higher speed roadways (45 mph or greater) resulted in the LTS 4 (High). 

These include the following:  

 Empire Avenue & US 97 Southbound Ramp Terminal 

 3rd Street  & US 97 Northbound Ramp Terminal 

 Baker Road & US 97 Southbound Ramp Terminal 

 Knott Road & US 97 Northbound Ramp Terminal 

SAFETY ANALYSIS 

Analysis of existing safety conditions utilized crash calendars and patterns, crash-rate analysis, geometric 

safety risk assessment, pedestrian and bicycle safety risk assessment, and a predictive method. 

Crash data from 2011 to 2015 was obtained from ODOT’s Crash Analysis and Reporting Unit for study 

segments and intersections and was supplemented by crash data from the City of Bend. Details on location, 

crash type, severity, and other crash characteristics were used to identify crash patterns. Critical crash rates 

were calculated and used to flag intersections and segments along the corridor as safety focus locations. 

Crash Calendar and Patterns 

Crash calendars were developed to illustrate the pattern of crashes from 2011 to 2015, by month, day, and 

periods within each day. Figure 4 shows these trends for total crashes. Two other calendars (not shown here) 

display these trends for severity of crashes and for road conditions and selected causes, respectively. 
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Figure 4: Crash Calendar – Total Crashes 

 

The crash calendar for total crashes shows that most crashes occur in the 12:00 PM to 6:00 PM period, which 

corresponds with the peak on the corridor volume histogram. Weekdays experience more crashes than 

weekend days and the months of November and December experience significantly more crashes than the 

other months. 

Overall, approximately 58 percent of all crashes result in only property damage. Fridays have the greatest 

number of property damage crashes, while midweek days like Monday, Tuesday, and Thursday tend to have 

higher numbers of crashes that result in injuries. 

Per the crash calendar, most crashes for a road condition of either wet, snow, or ice occur in the months of 

November, December, and February. These road condition crashes account for half of the total crashes 

during those months. 

Crashes with speed as a contributing cause most often occur in the winter months of February, November, 

and December. This could indicate motorists driving too fast for conditions when the road is wet, snowy, or 

icy. Conversely, the compliance-related crashes (failing to yield, disregarding traffic signal, passing stop sign) 

are more spread out throughout the year and have their highest occurrence during summer months of June 

and August, when the population may have a higher percentage of visitors unfamiliar with the roadways. 
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Over the study period of 2011-2015 there were two fatal crashes, five severe injury (level ‘A’) crashes, four 

bicycle-involved crashes, and two pedestrian-involved crashes. There were 27 animal-related crashes and 26 

alcohol-involved crashes out of a total of 689 crashes over the five-year period.  

Crash-Rate Analysis 

Crash-rate analysis was conducted for each study intersection and segment along the US 97 study corridor 

and compared against respective statewide rates. Intersections and segments were flagged as safety focus 

locations if observed crash rates surpassed the accepted rates described below. 

Intersection crash rate analysis 

The observed crash rate for intersections is a function of the number of crashes and the annual average daily 

traffic (AADT). Each intersection was grouped into a reference population based on intersection control and 

urban or rural area classification. The crash rates (per million entering vehicles) for each intersection were 

compared to two different standards:  

 Critical crash rate compares performance to other similar intersections being studied. 

 90th percentile crash rate is based on similar intersections throughout the state.  

Five intersections that had observed crash rates greater than either the critical or 90th percentile crash rate 

were flagged as safety focus areas for further consideration. 

The intersections at US 20/Butler Market Road and Bend Parkway Northbound Ramps/Revere Avenue had 

crash rates only slightly greater than the critical crash rate, but still lower than the 90th percentile crash rate. 

In contrast, the intersections at Bend Parkway Northbound Ramps/Reed Market Road, Bend 

Parkway/Pinebrook Boulevard, and US 97 Southbound Ramps/Baker Road had crash rates much greater than 

the critical and 90th percentile crash rates. The intersection of Bend Parkway/Pinebrook Boulevard was 

reconstructed to an unsignalized intersection allowing only right-in/right-out turning movements, which may 

have mitigated the high crash rate. Although it was not flagged as a safety focus area, the intersection of US 

97 Northbound Ramps and Knott Road has a guardrail that drivers hit frequently while making a left turn 

onto the Northbound Ramp, possibly due to a tight turning radius. 

The excess proportion of specific crash types analysis examined the proportion of crash types (i.e., rear-end, 

backing, angle, etc.) to determine if certain types of crashes are more prevalent at each intersection than 

should be expected. Crash types with a crash rate at least 10 percent higher than the reference population 

were flagged as safety focus areas. Sixteen of the 29 study intersections were flagged, with rear-end and 

turning crashes as the most commonly overrepresented crash types at study intersections 

The Safety Priority Index System (SPIS) is a method developed by ODOT for identifying potential safety 

problems on state highways. This method considers the rate, frequency, and severity of crashes to produce a 

rating, with the highest rated sites statewide being considered for potential safety improvements. The 2015 

SPIS ratings for US 97 were obtained from ODOT to screen for locations with SPIS ratings among the state’s 

top 10 percent. Three study intersections on US 97 that had already been flagged in previously mentioned 

analysis were flagged again. In total, 19 of the 29 study intersections were flagged as safety focus locations, 

including the three top 10 percent SPIS sites at Cooley Road, Powers Road, and Pinebrook Boulevard (may 
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have been recently mitigated). Table 2 shows which study intersections were flagged as safety focus areas 

and why. 

Table 2: Intersections Flagged as Safety Focus Areas 

  

REASON INTERSECTION WAS FLAGGED AS SAFETY FOCUS 
AREA 

INT. 
NO. INTERSECTION NAME 

High 
Intersection 
Crash Rate 

Overrepresentati
on of a Crash 

Type  
Top 10% SPIS 

Site 
High Segment 

Crash Rate 

1 US 97 & Tumalo Pl Not Flagged 

2 US 97 & Cooley Rd  Rear-end x x 

3 US 97 & Robal Rd  Rear-end   x 

4 US 97 & Nels Anderson Pl  Rear-end     

5 Bend Pkwy SB On-Ramp & Empire Ave  Turn     

6 Bend Pkwy NB Ramps & Empire Ave Not Flagged 

7 US 20 & Empire Ave Not Flagged 

8 US 20 & Butler Market Rd X       

9 Bend Pkwy SB Off-Ramp & Butler Market Rd  Turn     

10 Bend Pkwy NB On-Ramp & Butler Market Rd Not Flagged 

11 Bend Pkwy SB On-Ramp/Division St & 3rd St Not Flagged 

12 Bend Pkwy SB Ramps & Revere Ave  Turn     

13 Bend Pkwy NB Ramps & Revere Ave X Turn     

14 Bend Pkwy & Lafayette Ave  Rear-end     

15 Bend Pkwy & Hawthorne Ave  Rear-end     

16 Bend Pkwy SB Ramps & Colorado Ave  Angle & Turn     

18 Bend Pkwy & Truman Ave Not Flagged 

19 Bend Pkwy SB Ramps & Reed Market Rd Not Flagged 

20 Bend Pkwy NB Ramps & Reed Market Rd X Angle & Turn     

21 Bend Pkwy & Reed Ln Not Flagged 

22 Bend Pkwy SB Ramps & Powers Rd  Rear-end   x 

23 Bend Pkwy & Powers Rd  Rear-end x x 

24 Bend Pkwy NB Ramps & Powers Rd  Turn   x 

25 Bend Pkwy & Badger Rd  Rear-end   x 

26 Bend Pkwy & Pinebrook Blvd7 X   x x 

27 US 97 & Ponderosa St  SS-O     

28 US 97 SB Ramps & Baker Rd X       

29 US 97 NB Ramps & Knott Rd Not Flagged 

 

Segment crash rate analysis 

In addition to individual intersections, crash rates for segments of the US 97 study corridor were analyzed to 

identify potential problem areas of the corridor. Along the study corridor, 13  segments and their crash rates 

                                                             
7 In 2015, this intersection was reconstructed to allow only right-in and right-out turning movements, which may 
have mitigated the high crash rate. 
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were obtained from the 2014 ODOT Crash Book. The average crash rate experience between 2010 and 2014 

was compared against the statewide average. 

Two segments were flagged as safety focus areas for having five-year average observed crash rates that 

exceed the statewide average rate. Two segments were flagged: City Limits to Robal Road and Powers Road 

to 3rd Street  (now replaced by the Murphy Road interchange). It should be noted that both segments have 

at-grade signalized intersections. A region-wide safety assessment was recently completed for the ODOT All 

Roads Transportation Safety Program, which does not identify the US 97 study corridor as being among the 

top safety concerns in Region 4. 

Crash maps were developed to show observed segment crash rates compared to statewide average crash 

rates. Figure 5, Figure 6, and Figure 7 presents these maps. They also identify clusters of study intersections 

(shown as “Areas”), for which more detailed crash maps are provided in Technical Memorandum #2, Existing 

Conditions These detailed maps show the number of crashes by severity and crash type trends for each 

intersection, and whether the intersection is flagged as a safety focus area. 

Bicycle and Pedestrian-Involved Crashes 

Bicycle- and pedestrian-involved crashes along the corridor were mapped. Four crashes involved people on 

bicycles and two crashes involved people walking. Pedestrian-involved crashes included one major injury on 

US 97 just outside the northern city limits and one fatality at the intersection of Bend Parkway Southbound 

On-Ramp/Division Street and 3rd Street . The severity of crashes involving people on bicycles ranged from 

minor to major injury, with two crashes occurring at intersections in the Central Study Area and two 

occurring along US 97 in the South Study Area. Three of the bicycle and pedestrian crashes occurred when it 

was dark and visibility was low. Only one crash occurred during cloudy weather, which indicates that weather 

generally was not a significant factor in these crashes. 
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Figure 5: 2010-2014 Parkway Segment Crash Rates – North Study Area 
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Figure 6: 2010-2014 Parkway Segment Crash Rates – Central Study Area 
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Figure 7: 2010-2014 Parkway Segment Crash Rates – South Study Area 
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Geometric Safety Risk Assessment 

Locations along the limited access Parkway segment of the corridor (US 20 to Murphy Road) were identified 

where geometric conditions may represent safety risks due to limited lengths of acceleration or deceleration 

lanes, which can affect the ability to safely enter or exit the highway. The identification of locations with 

higher risk factors included a comparison of existing conditions to ODOT’s design standards. The existing lane 

lengths were compiled based on measurements from aerial photographs and were rounded to the nearest 25 

feet. 

Of the four locations where existing deceleration lane lengths are shorter than the standard at the posted 

travel speed, two include the at-grade intersections with Powers Road. The at-grade intersections of 

southbound US 97 to Lafayette Avenue and southbound US 97 to Hawthorne Avenue have deceleration lane 

lengths that are sufficient at 45 mph, but not for 55 mph. The at-grade intersections of southbound US 97 to 

Truman Avenue, southbound US 97 to Badger Road, northbound US 97 to Badger Road, and northbound US 

97 to Reed Lane do not have deceleration lanes. 

Acceleration lanes are not frequently constructed for at-grade intersections and ODOT design standards are 

not available for design speeds less than 50 mph. However, the difficulty of getting up to mainline speeds and 

safely merging from at-grade intersections on the Parkway is a commonly expressed concern. Therefore, 

existing at-grade intersections on the Parkway were compared against design standards for acceleration lane 

lengths to show how long acceleration lanes should be if provided. If acceleration lanes were provided at at-

grade intersections to help merging traffic get up to speed, lengths up to 960 feet would be desired. Most 

interchanges have adequate acceleration lane lengths with the exceptions of northbound US 97 at Division 

Street, Colorado Avenue, and Revere Avenue. 

Pedestrian and Bicycle Safety Risk Assessment 

Locations along the corridor were identified where geometric conditions may represent safety risks to people 

walking and biking. These locations include areas where people walking and biking experience high exposure 

to high-speed traffic. 

Most of the corridor was rated as having high exposure for pedestrians due to lack of sidewalks or other 

pedestrian facilities. Short segments of southbound US 97 that have sidewalks are in the vicinity of Nels 

Anderson Place, Revere Avenue, Wilson Avenue, and Pinebrook Boulevard. Both sides of US 97 have 

sidewalks from around Reed Market Road to Pinebrook Boulevard. 

Bicycle high exposure locations include locations where bicycle facilities are not physically separated from 

motor vehicle traffic or are not present at all. Except for a small segment of a separated shared-use path on 

southbound US 97 from Murphy Road to Romaine Village Way, the entire US 97 corridor is rated as high 

exposure for people riding bicycles due to the lack of separated facilities on this high-speed facility. 

Predictive Method 

A Highway Safety Manual (HSM) predictive analysis was performed to determine a baseline collision rate for 

comparison with future safety improvement alternatives. This predictive method was used again in future 

conditions analysis to establish a 2040 baseline from which to compare the effectiveness of alternatives. 
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CORRIDOR OPERATIONS ANALYSIS 

The corridor operations analysis examined the efficiency of travel under existing (2017) conditions by 

identifying locations of congestion and using crowdsourced speed data to describe the variability in travel 

times. 

Field observations were performed in April 2017 in conjunction with the count data collection. During field 

observations, capacity issues were noted mainly at the Cooley Road and Robal Road intersections. Most of 

the unsignalized intersections also had some queuing issues, and aggressive driver behavior. Southbound 

queues at US 97/Robal Road extend through Cooley Road during the PM peak hour, and both the Cooley 

Road and Robal Road intersections appear to operate at or near capacity. Southbound traffic at the US 97 

Southbound On-Ramp/Division Street & 3rd Street  intersection also queues significantly, affecting upstream 

queues at the Mt Washington and O.B. Riley intersections. 

Recent improvements to the Murphy Road interchange removed one of the southbound to eastbound 

movements from the Parkway, which may have increased the southbound jug-handle volume at the Powers 

Road intersection. During the PM peak hour, the southbound jug-handle movement was observed to queue 

back around the loop ramp and occasionally back up the Parkway to Powers Road. Southbound traffic on the 

Parkway would then queue back to near Reed Lane. This issue was exacerbated by detrimental weather 

conditions (hail) during the PM peak-hour field observations, indicating sensitivity of traffic operations on the 

Parkway to changes in weather. 

Intersection Operations Analysis 

Analysis of intersection traffic operations was conducted at all study intersections using the seasonally 

factored 30 HV traffic volumes for the year 2017. Performance measures used for this analysis included 

volume-to-capacity (V/C) ratio, seconds of control delay, level-of-service (LOS), and 95th Percentile Queue 

lengths. 

A significant amount of congestion at study intersections occurs during the PM peak hour, with 8 of the 17 

unsignalized intersections and 8 of the 11 signalized intersections on the US 97 corridor failing to meet 

adopted mobility targets (i.e., a V/C ratio greater than 0.85). Of the intersection paralleling the corridor, 4 of 

the 11 unsignalized intersections and 1 of the 5 signalized intersections also fail to meet adopted mobility 

targets. 

Northern Subarea Refined Operations Analysis 

To better analyze the operational performance of the intersections on US 97 north of US 20, a SimTraffic 

model was developed for a select portion of the project area centering around the Cooley Road and Robal 

Road area on US 97. Queuing results at three locations informed operations analysis: 

 US 97 & Cooley Road - Under peak summer conditions the intersection operates near capacity and fails 

to achieve the ODOT mobility target. Operations at this intersection are heavily influenced by commuter 

and recreational travel between Bend and Redmond. Queuing issues were observed for the southbound, 

eastbound, and westbound approaches. 
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 US 97 & Robal Road - Capacity deficiencies were found, with southbound queues sometimes extending 

to Cooley Road and northbound queues extending south of the US 20 interchange. The northbound left-

turn movement exceeds storage capacity. 

 US 97 & Nels Anderson Place operates at capacity during the PM peak hour. Queue storage is an issue 

for eastbound right traffic attempting to turn onto southbound US 97. 

US 97/Bend Parkway Refined Intersection Operations Analysis 

To better analyze the operational performance of the US 97 corridor, including the origin-destination 

interactions between regional and local trips, a Vissim microsimulation model was developed for US 97 and 

several intersections on parallel local facilities. Key US 97 findings from the model include the following: 

 Both the Division Street and Butler Market Road intersections with US 20 (3rd Street ) fail to meet 

mobility targets. Simulation analysis shows queuing issues at these locations:  

- Southbound through and on-ramp movements at US 20/Division Street/US 97 Southbound On-Ramp  

- Westbound left and through movements at US 20/Butler Market Road 

- Eastbound right turn at US 20/Butler Market Road 

 At US 97 Northbound & Southbound Ramps & Colorado Avenue the conflict between the high-demand 

unsignalized eastbound left turn from Colorado Avenue and the westbound right-turn and through 

movements on Colorado Avenue causes queuing issues that extend nearly half a mile on Colorado 

Avenue. 

 The high volumes at the US 97 Southbound Ramps & Reed Market Road intersection result in 

southbound right turns spilling back into the mainline ramp. However, the back of the ramp queue 

remains more than a safe stopping distance from the gore point of the off-ramp. 

 The high volumes at the US 97 Northbound Ramps & Reed Market Road intersection result in 

northbound right-turn vehicles spilling back into the safe sight distance part of the ramp gore. 

 The eastbound queue spillback at US 97 & Powers Road extends west, blocking through the US 97 

southbound off-ramp onto Powers Road. 

 US 97 & Baker Road/Knott Road ramp terminals and US 97 at Truman, Lafayette, and Hawthorne all 

experience aggressive driver gap selection behavior, which minimizes the queue spillback impacts and 

keeps the queues within storage areas. However, aggressive gap selection is also a sign of drivers 

accepting a greater crash risk. 

Parallel route intersection operations findings include the following: 

 4th Avenue & Butler Market Road experiences significant westbound queues, indicating that the 

intersection is operating at or near capacity. 

 4th Avenue & Revere Avenue operates near capacity, with queue storage deficiencies at southbound 

right, eastbound through, and westbound left-turn movements. 
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 The Brookswood Road/Bond Street/Reed Market Road roundabout appeared to be operating at capacity 

under average weekday conditions but operates at capacity under peak summer conditions. The two 

critical movements are eastbound and southbound. 

 3rd Street & Reed Market Road experiences heavy east-west traffic during the PM peak, with Reed 

Market Road serving as one of the primary east-west connections across the city. The most significant 

queuing issues are for the northbound left and through, southbound left, and eastbound through 

movements. 

 The Brookswood Boulevard & Powers Road roundabout experiences some brief but heavy queuing on 

the southbound approach during the peak 15 minutes of the peak hour but operates well below capacity 

for the remainder of the PM peak hour. 

Parkway Merging/Diverging Operations Analysis 

Operations analysis was performed for select interchange ramp merging, diverging, and weaving segments 

on the Parkway using Highway Capacity Manual methodologies. The select segments included the following: 

 Revere-Butler Market-Empire-Sister’s Loop Ramp in the northbound direction 

 Southbound Division on-ramp and  southbound Revere off-ramp in the southbound direction 

 Eastbound Reed Market to the northbound US 97 on-ramp and westbound Reed Market to northbound 

US 97 in the northbound direction 

 Revere to Colorado in both directions 

Congestion in the southbound direction is more prevalent during the PM peak hour, with all analysis 

locations failing to meet the mobility target. Congestion in the northbound direction steadily increased from 

Reed Market Road to Revere Avenue, with performance failing to meet the mobility target from 3rd Street  to 

Empire Avenue. Field observations were also performed. 

Travel Time Reliability Analysis 

Travel time reliability analysis was performed using the most recent three years of available HERE data , 

which included crowdsourced travel time information from mobile devices on a selected corridor. A planning 

time index was used for the study segments along the US 97 and US 20/US 97 Business/SE 3rd Street . The 

planning time index represents the total travel time that should be planned for, including both typical and 

unexpected delays.  Findings include the following: 

 There is poor travel time reliability (i.e., travel times vary and can be difficult to predict) on US 97 near 

Cooley Road/Robal Road and near Powers Road. 

 The AM and PM peak hours tend to have less reliable travel times, especially in the North Study Area. 

 Even during the peak hours, travel time reliability remains relatively good in the Central Study Area. 

Travel Time Correlation Analysis 

Travel time data used in the travel time reliability analysis was compared with historic collision, incident, and 

weather data to identify correlations between those occurrences and impacts to travel time reliability. The 
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study period used for this analysis was the weekday PM peak hour (4:30-5:30 PM) for May 2015 to April 

2017. Travel times were flagged if an incident occurred along the US 97 corridor in the study period. These 

incident-related travel times were averaged by segment for comparison with the baseline average travel 

time. For the collision data comparison, a similar procedure was used to flag collision-related travel times 

along the corridor during the study period. For the weather data comparison, daily precipitation totals were 

used as an indicator of poor weather that could affect travel times. A travel time was considered weather-

related if the daily precipitation totaled 0.1 inch or greater. Average travel times related to collision, incident, 

and weather-related factors are summarized along with the baseline travel times by segment in Table 3, with 

travel times exceeding the baseline shown in red. 

Table 3: Average Travel Time Comparison 

SEGMENT FROM TO 
AVERAGE TRAVEL TIME (MIN) 

Baseline Incident Collision Weather 

US 97/Bend Parkway Southbound 

S2 Clausen Rd US 20 Interchange 2.58 2.94 2.82 2.53 

S3 US 20 Interchange SE 3rd St Interchange 1.92 2.02 1.91 1.91 

S5 SE 3rd St Interchange Colorado Ave 2.4 2.84 2.43 2.45 

S7 Colorado Ave Reed Market Rd 1.26 1.35 1.3 1.33 

S9 Reed Market Rd Murphy Rd Interchange 2.79 2.75 2.93 2.71 

S11 Murphy Rd Interchange China Hat Rd 0.96 1 1.04 0.95 

US 97/Bend Parkway Northbound 

N11 China Hat Rd Murphy Rd Interchange 0.96 0.95 0.98 0.94 

N9 Murphy Rd Interchange Reed Market Rd 2.5 2.51 2.61 2.48 

N7 Reed Market Rd Colorado Ave 1.18 1.34 1.21 1.23 

N5 Colorado Ave SE 3rd St Interchange 2.31 3.03 2.91 2.91 

N3 SE 3rd St Interchange US 20 Interchange 2 2.58 2.75 2.38 

N2 US 20 Interchange Clausen Rd 3.15 4.07 4 4.15 

 

The comparison above indicates a strong correlation between incidents or collisions and an increased travel 

time average. Most of the corridor shows a higher average travel time compared to the baseline when an 

incident or collision occurs in the PM peak hour. The weather data comparison was less conclusive, as only 

half of segments show higher travel times when precipitation was recorded on that day. Further investigation 

into specific precipitation types (such as snow, rain, or ice) is needed to determine if any strong correlations 

exist between weather patterns and travel time reliability. 

4.0 FUTURE CONDITIONS 

Technical Memorandum #48 describes the “No-Build” transportation conditions in the year 2040. It applies 

many of the same analysis methods used to describe existing conditions in Technical Memorandum 2 to the 

traffic volumes for the year 2040 in Technical Memorandum #3.9 

                                                             
8 US 97 Parkway Plan Phase 2: Technical Memorandum #4, Future Conditions, November 9, 2018 
9 US 97 Parkway Plan Phase 2: Technical Memorandum #3. Future Traffic Forecast, October 30, 2018 
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FUTURE TRAFFIC FORECAST – BEND-REDMOND TRAVEL DEMAND MODEL 

The Oregon Department of Transportation (ODOT) developed and maintains a travel demand model that 

estimates daily and PM peak-hour demand for the existing year (2010) and future year (2040) transportation 

system. The travel demand model includes the surrounding communities of Bend and Redmond and is called 

the Bend-Redmond Model (BRM). Two key structures help estimate future traffic: Transportation Analysis 

Zones and a network of links, which includes projects from the Bend MTP and Bend Urban Growth Boundary 

expansion. Future Traffic forecasting is detailed in Technical Memorandum #3. 

Projected Land Use Changes and Growth 

Projected land uses were developed for the model area with the general development patterns based on the 

Comprehensive Plan designations for Bend. The projected household and employment growth between 2010 

and 2040 within the Bend Metropolitan Planning Organization (MPO) area was incorporated into the 

forecast. Note that this growth is identical to the growth assumed for the Bend MTP/TSP update currently 

underway. 

Post Processing and Model Application 

Model application and methodology for post-processing model outputs is discussed in Technical 

Memorandum #3. Key findings from application of the Bend-Redmond Travel Demand Model include the 

following:  

 The regional travel demand model indicates high growth throughout the project limits, with especially 

high growth at the north and south ends of the analysis area. 

 High-level travel demand model analysis indicates that the 2040 travel demand on US 97 will exceed the 

peak-hour capacity, while all major east-west connections within the project limits will also operate near 

or over capacity. 

 Daily demand to peak-hour capacity analysis indicates likely trip diversion due to congestion on US 97, 

Empire Avenue, and Reed Market Road. 

 Travel pattern analysis using the Bend-Redmond travel demand model shows that on average 43 percent 

of trips on US 97 in Bend in 2040 are local trips (begin and end in Bend) within the city and another 47 

percent of trips using US 97 have either an origin or destination in Bend. This is generally consistent with 

findings for existing conditions, except for the segment south of Badger Road where the percentage of 

local trips on US 97 increases dramatically (21 to 41 percent) due to future growth in the southeast UGB 

expansion area. On average, only 10 percent of trips on US 97 are through trips, meaning they start and 

end outside of Bend. 

FUTURE TRANSPORTATION NETWORK 

The 2040 No-Build transportation network includes several planned improvement projects within and 

surrounding the study area. These projects were taken from recent planning studies and combined to create 

a “Financially Constrained” transportation network, which will be the baseline from which to compare 

improvement alternatives. 
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MULTIMODAL ANALYSIS 

Future multimodal analysis methods, detailed in Technical Memorandum #4, were consistent with those 

performed for the existing conditions analysis for ease of comparison. 

Bicycle Level of Stress Assessment 

In the future 2040 No-Build scenario, the only planned improvement that would significantly change the 

Bicycle LTS findings from existing conditions is the new traffic signal on Empire Avenue at the US 97 

Southbound Ramp Terminal. Signalization of Empire Avenue at the US 97 Southbound Ramp Terminal would 

improve the estimated LTS at this location from Low (LTS 2) to Lowest (LTS 1). 

There are no physically separate bicycle facilities planned for the US 97 mainline and travel speeds are 

assumed to remain high. Therefore, the mainline Bicycle LTS will continue to be  High (LTS 4). 

Pedestrian Level of Stress Assessment 

As with the Bicycle LTS analysis, the only planned improvement by 2040 is the new traffic signal on Empire 

Avenue at the US 97 Southbound Ramp Terminal. This crossing was rated as having a High LTS (LTS 4) under 

existing conditions but improves to a Low LTS (LTS 1) with signalized control. The other three intersections 

found to have a High LTS (LTS 4) under existing conditions will continue to have High LTS (LTS 4) under the 

2040 No-Build condition: -  

 3rd Street / US 97 Northbound Ramp 

 Baker Road/ US 97 Southbound Ramps 

Knott Road/ US 97 Northbound Ramps Additionally, the Pedestrian LTS worsens from Medium (LTS 3) to High 

(LTS 4) at the intersection of Colorado Avenue/US 97 Northbound Ramps due to an increase in traffic 

volumes at this unsignalized crossing. 

Under existing conditions, the US 97 mainline was categorized as a Medium (LTS 3) to High (LTS 4) stress 

pedestrian environment. There are no planned improvements along the US 97 mainline that would lessen 

levels of traffic stress experienced by people walking and the Pedestrian LTS analysis methodology for street 

segments is unaffected by traffic volume. Therefore, the 2040 No-Build assessment of Pedestrian LTS on the 

US 97 mainline is unchanged from existing conditions. 

Pedestrian and Bicycle Crossing Improvement Priorities 

A separate Bicycle and Pedestrian Working Group comprising ODOT and City of Bend staff provided 

supplemental analysis focused on the need for more high-quality crossing opportunities along US 97 for 

people walking and biking. This analysis included factors such as the current quality of crossings, distance 

between crossing opportunities, potential demand resulting from adjacent land uses, crash history, and 

alignment with Bend’s low-stress network. 

Locations for enhancements to existing crossings and addition of new crossings were categorized into two 

tier levels: Tier 1 locations were considered higher priority and Tier 2 projects, while still important, were 

considered lower priority. All new crossings were assumed to be grade-separated (i.e., they would cross over 

or under US 97). 
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The analysis identified a number of strategic locations for improvements that would provide low-stress 

crossings in the corridor at an average spacing of less than ½-mile. The proposed investments in existing and 

new pedestrian and bicycle crossing improvements at the time of the future conditions analysis would result 

in the low-stress crossing spacing detailed in Table 4. 

Table 4: Pedestrian & Bicycle Low-Stress Crossing Spacing on US 97 Resulting from Investments in Existing 
and New Crossing Improvements* 

STUDY AREA CROSS STREET 1 CROSS STREET 2 DISTANCE (FT) DISTANCE (MI) 

North 
Cooley Rd Robal Rd 2,620 0.50 

Robal Rd Empire Ave 4,545 0.86 

Central 

Empire Ave Butler Market Rd 4,510 0.85 

Butler Market Rd Underwood Ave 3,170 0.60 

Underwood Ave Revere Ave 1,170 0.22 

Revere Ave Olney Ave 1,045 0.20 

Olney Ave Greenwood Ave 1,775 0.34 

Greenwood Ave Hawthorne Ave 735 0.14 

Hawthorne Ave Franklin Ave 730 0.14 

Franklin Ave Colorado Ave 1,610 0.30 

Colorado Ave Aune Rd 590 0.11 

Aune Rd Wilson Ave 1,980 0.38 

Wilson Ave Reed Market Rd 2,380 0.45 

South 

Reed Market Rd Canal/ Garfield Ave 1,630 0.31 

Canal/Garfield Ave Powers Rd 2,820 0.53 

Powers Rd Badger Rd/Pinebrook Blvd 2,275 0.43 

Badger Rd/Pinebrook Blvd Murphy Rd 1,480 0.28 

Murphy Rd China Hat Rd 4,380 0.83 

China Hat Rd Baker Rd/Knott Rd 6,410 1.21 

*The crossings listed here are representative of what was considered at the time of the future conditions analysis and do not 
reflect final recommendations for existing and new crossing improvements. 

SAFETY ANALYSIS 

To establish a future 2040 baseline from which to compare the effectiveness of alternatives, the same 

predictive crash analysis performed under existing conditions was performed for the 2040 No-Build 

condition. Predictive methods were used to assess safety performance at the intersection, segment, or 

interchange level and are effective for a comparison of future alternatives. “Predicted” crash frequency was 

calculated for all locations, including those where additional geometry changes were assumed under the 

2040 No-Build conditions. “Expected” crash frequency was calculated at locations where the only change 

under 2040 No-Build conditions is traffic volumes.10  

Overall, about 246 crashes per year were predicted for US 97 through Bend (88 fatal or injury, 158 property 

damage only). Note that the expected crash frequencies for existing conditions presented in Technical 

                                                             
10 At locations where the AADT volume exceeds the maximum value in the HSM Calculation spreadsheet for urban 
arterials, the maximum AADT value was used instead. The locations where this occurred and the actual AADT are 
noted in the appendix to Technical Memorandum #4, Future Conditions. 
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Memorandum #2, Existing Conditions,  should not be compared to the 2040 No-Build predicted crashes, as 

they are based on different methodologies. 

2040 No-Build conditions were  compared back to existing conditions for some locations where only traffic 

volumes are assumed to change (i.e., no infrastructure improvements are made) using the “excess expected 

crash frequency” measure. This metric compares the difference between expected (uses historical crash 

data) and predicted (uses predictive model only) crash frequency for a study site under specific conditions  

This comparison indicates a growth in crash frequencies by 20 percent for locations where the only change 

between existing and future conditions is traffic volumes. The only locations to have a higher (positive) 

excess expected crash frequency are US 97 at Hawthorne Avenue and Lafayette Avenue.  

CORRIDOR OPERATIONS ANALYSIS 

The corridor operations analysis examined the efficiency of travel under 2040 No-Build conditions by 

identifying locations of congestion and using crowdsourced speed data to describe the variability in travel 

times. 

Existing capacity issues were confirmed in the 2040 No-Build operations analysis. Furthermore, the forecast 

demand exceeds the capacity at a majority of the study intersections. 

Intersection Operations Analysis 

Intersection traffic operations were analyzed using the same tools and methodology applied for existing 

conditions. The analysis was conducted at all study intersections using the forecast seasonally factored 30 HV 

traffic volumes for the year 2040. At all but one of the study intersections (US 97 and Cooley Road) turn 

movements fail to meet mobility targets under future conditions. The only unsignalized intersections meeting 

mobility targets are both northbound ramp terminals at Powers Road and Butler Market Road. Off the 

Parkway, several key local intersections also fail to meet mobility targets. 

A vehicle queuing analysis, following the ODOT APM methodology (with SimTraffic 10 and Vissim 10), was 

used to estimate 95th percentile queues for each dedicated turn lane at the designated study intersections in 

both the Vissim and SimTraffic analyses.  

Northern Subarea Refined Operations Analysis 

The SimTraffic model developed during the existing conditions analysis was used to measure the 95th 

percentile queues for the year 2025. These queuing results informed the operations analysis findings 

presented below: 

 US 97 & Cooley Road - The Cooley Road Interim Improvements at US 97 identified in the 2014 MTP 

Update meet mobility targets through 2025 and provide sufficient capacity to serve the forecast demand 

through 2035. A southbound right-turn lane at the northern Cooley Road and US 97 intersection would 

likely allow the Interim Improvements to serve the 2040 No-Build demand. 

 US 97 & Robal Road – This intersection provides less than 70 percent of the capacity needed to serve the 

2040 No-Build demand. 



US 97 Parkway Plan Phase 2: Facility Plan 

Draft |August 6, 2020 Page 29 

 US 97 & Nels Anderson Place – This intersection remains over capacity in the future. The forecast 

demand for both the northbound left-turn and eastbound right-turn movements decreases from existing, 

due to the over 30 percent increase southbound through demand on US 97. 

US 97/Bend Parkway Refined Intersection Operations Analysis 

The Vissim model developed as part of the existing conditions analysis was updated with origin-destination 

(O-D) data from the 2040 No-Build BRM and volumes from the 2040 No-Build design-hour forecasts. Most of 

the study intersections are expected to experience demand well above their capacity under forecast 2040 

No-Build design hour conditions. Therefore, the Vissim model generated unserved demand over the 4:00 PM 

to 6:00 PM analysis interval. Averaged over all the model simulation runs, more than 13,000 vehicles 

(approximately 17 percent of the total 4:00 PM to 6:00 PM demand) were unable to enter the network. Due 

to the excess levels of demand in the model, it should be noted that the simulation may not be showing all 

the impacts on a spatial or temporal basis because conditions are worse than shown. Furthermore, when 

future alternatives are evaluated, capacity issues may not necessarily be resolved due to the latent demand 

finally being served.  

Delay plots were developed, showing the relative delay throughout the model, giving an indication of the 

extents of queues throughout the model every 15 minutes from 4 PM to 6 PM). The data from the queue 

plots shows the capacity breakdown of the throughout the 4:00 PM to 6:00 PM analysis. 

US 97 Corridor Intersections Operations 

Key findings from the operations analysis include: 

 The US 97/Empire Avenue/US 20/3rd Street  area experiences large volume growth, and the 

improvements for this area included in the 2014 MTP update do not provide nearly enough capacity for 

the forecast demand. 

 The portions of the Parkway south of Empire Avenue are only able to serve approximately 83 percent of 

the forecast seasonal demand, based on simulation results. 

 The capacity failures at the Reed Market interchange ramp terminals appear to cause the largest 

bottleneck in the system, generating long queues for both northbound and southbound US 97. The 

capacity failures at the ramp terminals are accelerated by capacity constraints at the 3rd Street  and Reed 

Market intersection. 

 The Powers Road intersection fails to provide sufficient capacity for the northbound and southbound 

movements on US 97. 

 All right-in/right-out intersections queue extensively on the minor street approaches. 

Parallel Route Intersection Operations 

Based on the operations analysis from the Synchro model and the analysis results from the Vissim 

simulations, the following findings were made at study intersections on the parallel State and local system:  

 4th Street & Butler Market Road – The westbound queues at this intersection extend out of the model by 

4:15 PM and continue to build unserved demand until the end of the analysis time period. 
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 3rd Street  and 4th Street & Revere Avenue – Increased growth (approximately 60 percent) for eastbound 

Revere Avenue due to limited options for east-west travel causes queue spillback from the 4th Street 

intersection to create northbound and southbound queues on 3rd Street , which also experiences 

demand beyond the intersection’s capacity. Westbound demand on Revere Avenue increases as well. 

The 3rd Street  intersection does not provide sufficient capacity for the increased demand, leading to 

westbound queues that extend out of the model by 5:00 PM. 

 Brookswood Road/Bond Street/Reed Market Road – The roundabout continues to experience demand 

that exceeds the intersection capacity under Future No-Build conditions, with the northbound and 

southbound Brookswood Boulevard and Reed Market eastbound approaches queuing out of the model 

by 4:15 PM. 

 3rd Street  & Reed Market Road – This intersection experiences increased east-west demand, with the 

northbound approach queuing out of the model at 4:00 PM, the eastbound approach queues through 

the US 97 ramps also by 4:00 PM, and the southbound Reed Market approach queuing out of the model 

by 5:00 PM. 

Parkway Merging/Diverging Ramp Operations Analysis 

Operations analysis was performed for select interchange ramp merging, diverging, and weaving segments 

on the Parkway using Highway Capacity Manual methodologies, consistent with the existing conditions 

analysis. Key findings from this analysis follow:  

 Congestion at all interchange ramp merging, diverging, and weaving areas on the Parkway will worsen by 

2040. In fact, 10 of the 15 mainline/ramp junctions analyzed are projected to have insufficient capacity to 

serve the traffic demand. This could result in more bottleneck locations on the Parkway mainline, 

diversion of traffic to adjacent city streets, and an increased duration of congestion. 

 In the northbound direction, the stretch of interchange ramp merging and diverging areas on the 

Parkway mainline failing to meet the adopted mobility target will extend from the Colorado Avenue on-

ramp to the Empire Avenue off-ramp. 

 In the southbound direction, all analyzed interchange ramp merging and diverging areas on the Parkway 

mainline from Division Street to Colorado Avenue will fail to meet the adopted mobility target. 

TRAVEL TIME RELIABILITY ANALYSIS 

Travel time reliability analysis was performed using the HERS-ST analysis tool.  Travel time reliability was 

analyzed by using a planning time index for the study segments along the US 97 corridor. The planning time 

index represents the total travel time that should be planned for, including both typical and unexpected 

delay. 

All the segments except for one showed an increased planning time index, which indicates decreased travel 

time reliability. This is likely due to an increase in peak-hour congestion, which degrades the daily travel time 

reliability. Key locations that show significant deterioration in the future include Clausen Road to Cooley 

Road, Robal Road to the US 20 interchange, and Hawthorne Avenue to the Colorado Avenue interchange. 

These changes are due to new traffic control (at Cooley Road) and increases in demand along the corridor. 
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Pinebrook Boulevard to Murphy Road was the only segment to improve in reliability, due to the removal of 

traffic control and closure of the Pinebrook Boulevard intersection under 2040 No-Build conditions. 

Average daily speed and average travel time support the travel time reliability trends and indicate an increase 

in congestion where speeds decrease and travel times increase. Corridor travel times on US 97 are projected 

to increase by as much as 25 minutes throughout the PM peak period by the year 2040.The entire corridor 

shows a total travel time increase of just under two minutes. 

5.0 ALTERNATIVES EVALUATION 

FIRST LEVEL EVALUATION 

Preliminary alternatives identified for the project were described at the conceptual level in Technical 

Memorandum #5.11 Alternatives were developed from plans, community feedback, the PMT, and the 

consultant team intended to address deficiencies in operations and safety identified in the Technical 

Memorandum #2, Existing Conditions, and Technical Memorandum #4, Future Conditions. 

First Level Evaluation Criteria 

The First Level Evaluation began the process of evaluating and screening of projects using a simple qualitative 

version of the project evaluation criteria. Technical Memorandum #612 outlines this process and provides a 

high-level view of each alternative type, listing source plans (if any), typical cost ranges, applicable locations, 

and which goals they potentially address. 

Project goals, objectives and evaluation criteria are defined in the Methodology Memorandum. Many of the 

evaluation criteria presented in the Methodology Memorandum are quantitative and require a more detailed 

analysis, and were used in Second Level Evaluation instead. 

Since the First Level Evaluation is qualitative, the original evaluation criteria were modified for use in a high-

level qualitative screening. For example, a First Level Evaluation criteria might be “potential to reduce 

crashes” (qualitative) instead of the Second Level Evaluation criteria of “reduction in crash frequency” 

(quantitative). For comparison purposes, Table 5 presents goals and objectives alongside the First Level 

Evaluation criteria and Second Level Evaluation criteria. 

                                                             
11 US 97 Parkway Plan Phase 2: Technical Memorandum #5, Preliminary Alternatives, February 25, 2019 
12 US 97 Parkway Plan Phase 2: Technical Memorandum #6, First Level Alternatives Evaluation, July 9, 2019 
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Table 5: First and Second Level Screening Evaluation Criteria 

GOAL OBJECTIVES QUALITATIVE EVALUATION CRITERIA (FIRST LEVEL) EVALUATION CRITERIA (SECOND LEVEL) 

1. Improve 
safety for all 
modes 

Reduce the frequency and severity of crashes 
for all modes with an emphasis on severe and 
fatal injuries 

Potential to reduce crashes Reduction in crash frequency (all modes) 

N/A Reduction in crash severity (all modes) 

2. Support 
economic 
development 
throughout the 
region and state 

Support efficient movement of people, goods 
and services, and recreational traffic to, within 
and through the City of Bend 

Ability to improve travel time reliability on US 97 Travel Time Reliability measures on the Bend 
Parkway (planning time index) 

N/A Percent through traffic on congested segments 
(modeled demand/capacity ratio > 1.0) of the Bend 
Parkway 

Develop strategies to accommodate planned 
growth through provision of transportation 
options now, and into the future 

Enhances travel for multiple modes Degree to which the alternative enhances travel for 
multiple modes (qualitative assessment) 

3. Manage 
transportation 
mobility into the 
future 

Evaluate the ability to achieve ODOT 
volume/capacity (V/C) targets and develop 
alternative mobility measures and targets, 
where appropriate 

Would reduce congestion on US 97 Ability to meet ODOT v/c targets 

Assess impacts on local system Would reduce congestion on city streets Ability to meet Bend mobility standards (v/c ratios and 
LOS) 

4. Consider 
accessibility to 
key destinations 
now and in the 
future 

Evaluate and assess reliable travel times 
between key destinations during peak periods 

N/A Travel Time Reliability measures (planning time 
index) for specific routes during PM peak hour 

5. Facilitate the 
use of 
multimodal 
travel options 

Enhance transit, bicycle and pedestrian 
facilities along, parallel to, and across, US 97 

Supports implementation of low-stress pedestrian and 
bicycle crossings of US 97 

Number of bike and pedestrian crossing locations on 
the Bend Parkway with low Level of Traffic Stress 
(LTS 2 or lower) 

Supports implementation of a parallel low-stress 
walking and biking network along the US 97 corridor 

Miles of north-south bike and pedestrian facilities with 
low Level of Traffic Stress within 0.25 mile of the 
Bend Parkway 

Look for transportation demand management 
opportunities 

Supports travel demand management strategies (or 
supports the transit system) 

Does the alternative allow for transportation demand 
management strategies? 
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GOAL OBJECTIVES QUALITATIVE EVALUATION CRITERIA (FIRST LEVEL) EVALUATION CRITERIA (SECOND LEVEL) 

6. Enhance the 
environment 

Reduce emissions through reduction of 
vehicular delay, improved connections in the 
local system, and the use of alternative modes 

N/A Total PM peak-hour vehicle delay (vehicle hours) 

Potential to reduce vehicle miles traveled Total PM peak-hour vehicle miles traveled (regional 
measure) 

Minimize right-of-way impacts Would impact property Approximate degree of right-of-way impacts (order of 
magnitude costs) 

Design projects to avoid, mitigate and minimize 
impacts 

Would impact the environment  

7. Identify cost 
effective 
solutions 

Prioritize low cost, high benefit solutions Order of magnitude cost Total cost 

Prioritize solutions that that leverage existing 
planned projects and programs 

N/A Does alternative leverage existing planned projects 
and programs? 

8. Develop an 
implementation 
plan 

Consider available funding sources and existing 
planned project and programs 

Ability to construct in reasonably affordable phases Can the alternative be separated into reasonably 
fundable and constructible phases? 

Recommend potential future funding sources N/A  

Include partner commitments to short-term 
actions 

N/A Does the alternative have local agency support? 

Additional 
Criteria (from 
Scope of Work) 

 Can be constructed to comply with design standards 
(geometric feasibility) 

 

Would impact freight movement 

Substantial conflicts with ODOT, City, or County 
policies and regulations 
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Corridor-wide projects evaluated included the following: 

 Ramp meters at on-ramps throughout the corridor 

 Full closure of RIRO accesses, or right-in closures with right-out modification 

 On- and off-ramps improved to standard lengths and geometry 

 Active transportation grade-separated crossing improvements 

 Transportation systems management and operations (TSMO) projects: 

- Weather warning system 

- Variable speed signs and roadside traveler information dissemination 

- Incident management program 

- Shoulders built to standard widths 

- Enhanced traffic signal operations at ramp terminals and traveler information signing 

- Traffic signal priority for transit and freight at signalized intersections on US 97 

Projects that are not corridor-wide are organized by three study areas: North, Central, and South. Types of 

location-specific projects include auxiliary lanes, frontage roads, lane reconfigurations, roundabouts or 

signals, intersection and interchange improvements, and overcrossings. 

Transit improvements were not proposed because, while several intercity bus routes operate on the 

Parkway, there is only one transit stop on the Parkway (in the North Study Area) and that stop will be moved 

to Third Avenue as part of the US 97 Bend North Corridor Final Environmental Impact Statement (North 

Corridor FEIS). Additionally, while buses will continue to operate on the Parkway, the 2040 Cascades East 

Transit Master Plan that is in development does not propose specific improvements to the Parkway.  

Each candidate project was scored on each criterion to assess its positive, negative, or neutral impacts 

compared to the No-Build scenario, unless otherwise indicated. This assessment is qualitative and high level 

since the full impacts of each project are unknown at this point in the process. To represent this qualitative 

evaluation, a value of +1, 0 or -1 was applied, as appropriate. Total evaluation scores for each project are the 

sum of its scores for each criterion. 

First Level Evaluation Conclusion 

After the First Level Evaluation, the list of alternatives was narrowed and combined into two bundles of 

projects to be further analyzed through modeling in the Second Level Evaluation. Projects that competed or 

conflicted were put in separate bundles for comparison with each other. Technical Memorandum #6 

summarizes the two project bundles (A and B). 

SECOND LEVEL EVALUATION 

Second Level Evaluation Process 

The Second Level Evaluation process applied a more comprehensive assessment of the alternatives using a 

combination of qualitative and quantitative analysis and evaluation criteria. Technical Memorandum #7 
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details this process.13 Further analysis of RIRO closure and modification projects is outlined in the RIRO 

Closure/Modification Alternatives Analysis, an appendix of Technical Memorandum #7. 

Many of the evaluation criteria presented in the Methodology Memorandum are quantitative and required a 

more detailed analysis than was conducted during First Level Evaluation. Table 6 summarizes the goals, 

objectives and evaluation criteria applied for the Second Level Evaluation. Note that while the evaluation 

criteria focused mostly on Parkway performance, some network and local system measures were also 

considered and provided input into project implementation recommendations. 

Table 6: Second Level Evaluation Criteria and Method 

GOAL OBJECTIVES EVALUATION CRITERIA EVALUATION METHOD 

1. Improve 
safety for all 
modes 

Reduce the frequency and 
severity of crashes for all modes 
with an emphasis on severe and 
fatal injuries 

Reduction in crash frequency (all 
modes) 

HSM Part C / TOPS BC / Crash 
Modification Factors (CMF) 

Reduction in crash severity (all 
modes) 

HSM Part C / TOPS BC / CMF 

2. Support 
economic 
development 
throughout the 
region and 
state 

Support efficient movement of 
people, goods and services, and 
recreational traffic to, within and 
through the City of Bend 

Travel Time Reliability measures 
on the Bend Parkway (planning 
time index) 

HERS-ST / TOPS BC 

Percent through traffic on 
congested segments (modeled 
demand/capacity ratio > 1.0) of 
the Bend Parkway 

Travel Demand Model 

Develop strategies to 
accommodate planned growth 
through provision of 
transportation options now, and 
into the future 

Degree to which the alternative 
enhances travel for multiple 
modes (qualitative assessment) 

Qualitative Assessment 

3. Manage 
transportation 
mobility into 
the future 

Evaluate the ability to achieve 
ODOT volume/capacity (V/C) 
targets and develop alternative 
mobility measures and targets, 
where appropriate 

Ability to meet ODOT v/c targets Synchro/Vistro/ HCS Analysis 

Assess impacts on local system 
Ability to meet Bend mobility 
standards (v/c ratios and LOS) 

Synchro/Vistro 

4. Consider 
accessibility to 
key 
destinations 
now and in the 
future 

Evaluate and assess reliable 
travel times between key 
destinations during peak periods 

Travel Time Reliability measures 
(planning time index) for specific 
routes during PM peak hour 

HERS-ST / TOPS BC 

Peak-hour vehicle miles travelled 
by street classification 

Travel Demand Model 

5. Facilitate the 
use of 
multimodal 
travel options 

Enhance transit, bicycle and 
pedestrian facilities along, 
parallel to, and across, US 97 

Number of bike and pedestrian 
crossing locations on the Bend 
Parkway with low Level of Traffic 
Stress (LTS 2 or lower) 

Bike/Ped LTS Analysis 

Miles of north-south bike and 
pedestrian facilities with low 
Level of Traffic Stress within 0.25 
mile of the Bend Parkway 

Bike/Ped LTS Analysis 

                                                             
13 US 97 Parkway Plan Phase 2: Technical Memorandum #7, Second Level Alternatives Evaluation, November 6, 
2019 
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GOAL OBJECTIVES EVALUATION CRITERIA EVALUATION METHOD 

Look for transportation demand 
management opportunities 

Does the alternative allow for 
transportation demand 
management strategies? 

Qualitative Assessment 

6. Enhance the 
environment 

Reduce emissions through 
reduction of vehicular delay, 
improved connections in the local 
system, and the use of 
alternative modes 

Total PM peak-hour vehicle delay 
(vehicle hours) 

Synchro/Vistro Analysis 

Total PM peak-hour vehicle miles 
traveled (regional measure) 

Travel Demand Model 

Minimize right-of-way impacts 
Approximate degree of right-of-
way impacts (order of magnitude 
costs) 

Conceptual Layout/ Qualitative 
Assessment 

Design projects to avoid, mitigate 
and minimize impacts 

Not applicable (design criteria; 
applies to all projects) 

N/A 

7. Identify cost 
effective 
solutions 

Prioritize low cost, high benefit 
solutions 

Total cost 
Unit Cost/Planning Level Cost 
Estimates 

Reduction in delay and crashes 
Synchro/Vistro Analysis & HSM 
Part C/ TOPS BC 

Prioritize solutions that leverage 
existing planned projects and 
programs 

Does alternative leverage 
existing planned projects and 
programs? 

Yes/No Assessment 

8. Develop an 
implementation 
plan 

Consider available funding 
sources and existing planned 
project and programs 

Can the alternative be separated 
into reasonably fundable and 
constructible phases? 

Qualitative Assessment 

Recommend potential future 
funding sources 

Not applicable (funding sources 
to be recommended in 
implementation plan) 

Qualitative Assessment 

Include partner commitments to 
short-term actions 

Does the alternative have local 
agency support? 

Is included in an adopted or in-
process plan demonstrating 
local support. However, local 
agencies will need to confirm 
support through this process. 

 

Based on input from the Technical Advisory Committee, each goal was weighted equally, except for safety, 

which was weighted twice as high as the others. Within each goal, performance measures were scored 

equally. 

The results of the evaluation were organized into scoring bins to simplify comparing outcomes across goal 

areas. Each candidate project was scored to assess its positive, negative, or neutral impacts relative to the 

No-Build scenario, unless otherwise indicated. A five-step scoring system was used by assigning a value 

according to the scale presented in Table 7. 

Table 7: Second Level Evaluation Scoring Scale 

 EVALUATION SCORE 

+2 +1 0 -1 -2 

Level of support for 
goals and objectives 

Strongly supports Moderately 
supports 

No significant 
change 

Moderately 
conflicts 

Strongly 
conflicts 
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Groups of similar projects, or projects that address the same problem, were identified in Technical 

Memorandum #6. Projects were scored within each group against the No-Build scenario and compared to 

each another. 

For most of the quantitative measures, the range of values reported were analyzed to determine the 

averages within the project groups. Outcomes that exceeded the averages (whether positively or negatively) 

were assigned the maximum score, either a +2 or a -2. Outcomes that were numerically below average were 

assigned either a +1 or a -1. Where no change was expected, a value of 0 was assigned. The exception was 

Goal 1 (Safety), which was weighted double based on direction from the BMPO Policy Board (+4, +2, 0, -2, -4). 

Murphy Road and Powers Road Improvement Concepts 

Technical Memorandum 814 provides more detailed design and analysis of options at two locations: where US 

97 intersects both Powers Road and Murphy Road. The work in this memorandum builds off the analysis 

already performed in Technical Memorandum 7 by developing conceptual interchange/overcrossing designs 

at these locations, as well as providing additional sensitivity analysis related to the traffic interaction between 

them. 

Technical Memorandum #8 assessed the following concepts: 

 Powers Road Tight Diamond Interchange 

 Powers Road Overcrossing 

 Murphy Road Tight Diamond Interchange 

 Associated Frontage Road Connections (North, South, Western Loop) 

Based on the analysis and findings from the memorandum, the following implementation recommendations 

are made related to the Murphy Road and Powers Road interchanges: 

1. The highest priority should be the Murphy Road Tight Diamond Interchange. The costs of the tight 

diamond concept would make this improvement relatively feasible, and this connection should help to 

relieve some of the existing operational issues at the Powers Road/US 97 intersection. Also, closure of 

the Badger Road and Pinebrook Boulevard RIRO access would only increase traffic at Powers Road/US 97 

in absence of a full interchange at Murphy Road. This interchange would likely be needed to serve both 

the Murphy Crossing Urban Renewal District and the SE Area, both of which are likely to develop in the 

short term. In addition, if the Powers Road interchange needs to be phased for funding purposes, the full 

access Murphy Road Tight Diamond Interchange would be critical to serve short-term demand while 

Powers Road access to the Parkway is limited. 

2. The next highest priority should be the Powers Road Interchange, as this location is already under heavy 

traffic demand. An overcrossing is not the ultimate solution at this location due to negative operational 

impacts both south at Murphy Road and north at Reed Market. However, an overcrossing could be 

implemented in the short term as an initial phase of a full interchange, provided the Murphy Road Tight 

Diamond Interchange is already full access. A tight diamond interchange at Powers Road would provide 

                                                             
14 US 97 Parkway Plan Phase 2: Technical Memorandum 8, Murphy Road / Powers Road 
Improvement Concepts, October 26, 2019 
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connections that could ultimately be connected to a southern river crossing. The final tight diamond 

interchange solution at Powers Road should include consideration of the travel demand impacts of a 

southern river crossing. 

3. The North Frontage Road priority is predicated on the access and circulation strategy that would be 

implemented with the closure of the Badger Road and Pinebrook Boulevard RIRO access locations. This 

concept is recommended to be included with the Powers Road Tight Diamond Interchange at the latest, 

as that concept requires the closure of the Badger Road RIRO access. 

4. The South Frontage Road is recommended to be implemented when the Murphy Crossing Urban 

Renewal District begins to develop, or when the “Thumb” develops, or when the China Hat Overcrossing 

is constructed. 

5. The West Loop Frontage Road is recommended to be implemented as soon as possible after the 

construction of the Murphy Tight Diamond, preferably while the first commercial developments west of 

the interchange are under construction. 

Recommended Projects  

The Second Level Evaluation recommends 11 corridor-wide projects, 8 projects specific to the South Study 

Area,  4 projects specific to the Central Study Area,15 and only North Corridor FEIS projects specific to the 

North Study Area. Table 8 provides the complete list of recommended projects, broken down by area. The 

results were later discussed with project stakeholders, leading to a refinement into a final list of 

recommended projects. Figure 8, Figure 9, and Figure 10 show the location of recommended projects in each 

of the three study areas, differentiated by color according to project type. Full descriptions, cost estimates, 

and evaluation score results are summarized in Technical Memorandums 7 and 8. Brief project descriptions 

are given in the Recommended Investment Strategy section of this plan. 

                                                             
15 Some Central Study Area projects were consolidated during the investment strategy, reducing the number of 
Central Study Area projects from eight to four. 
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Table 8: Recommended Improvement Projects for the US 97 Corridor 

PROJECT CATEGORY PROJECTS RECOMMENDED FOR IMPLEMENTATION1 

PROJECT 
NUMBER(S) 

Corridor-Wide 
Projects 

Install Ramp Meters C1 

Right-In-Right-Out C2a - C2h 

Extend acceleration and deceleration lanes C3a - C3d 

Active transportation crossing improvements C4a - C4r 

Shoulder-width improvements C5 

Weather warning system C6 

Variable speed signs C7 

Incident management C8 

Enhanced signal operations at ramp terminals C9 

Traveler information signing C10 

Roadside Traveler Information Dissemination C11 

North Study Area FEIS projects N1 

Central Study Area 

Butler Market Interchange Improvements M1 

Revere Avenue Lane Reconfiguration  M2 

Colorado Avenue Signal (or roundabout) at NB ramp M3 

Colorado Avenue Improvement to SB ramp intersection M4 

South Study Area 

Reed Market Refinement Study from Bond Street to 3rd Street  S1 

Dedicated left-turn lane Reed Market Rd and 3rd St S2 

Powers Road Interchange S3 

China Hat Overcrossing S4 

IAMP at Baker Rd/Knott Rd interchange S5 

Murphy Tight Diamond Interchange S6 

Murphy North Frontage Road S7 

Murphy South Frontage Road  S8 
1Following the Second Level Evaluation. Projects are further prioritized for short, medium, and long terms in the investment 
strategy. 
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Figure 8: Locations of Recommended Projects from Second Level Evaluation – North Study Area 
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Figure 9: Locations of Recommended Projects from Second Level Evaluation – Central Study Area 
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Figure 10: Locations of Recommended Projects from Second Level Evaluation – South Study Area 
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6.0 RECOMMENDED INVESTMENT STRATEGY 

This section first describes the prioritization of projects for implementation and recommendations, followed 

by project descriptions and investment strategy recommendations grouped by location, starting with 

corridor-wide projects and followed by projects in the North Study Area, Central Study Area, and South Study 

Area. Projects are described in further detail in the Technical Memorandums #7 and #8). 

PRIORITIZATION OF PROJECTS FOR IMPLEMENTATION 

The Investment Strategy Memorandum16 further prioritizes the identified projects with an eye toward 

implementation. The process starts with the timing of the need based on technical analysis and the 

evaluation scoring, the interrelationship with other projects, the severity of the need, and the type of 

solution. The timing of the need is then considered against the potential for phasing and opportunities for 

funding. Project costs were developed in coordination with ODOT. 

Proposed Tiers 

The proposed tiers for projects were assigned not only by technical need or work, but also by opportunities 

for phasing or funding. 

 Tier 1 projects are intended for implementation in the short term (0–10 years). There are 27 Tier 1 

projects. Most Tier 1 projects address needs identified for the short term, and others are included due to 

linkages with other projects or funding. All but two RIRO projects and the majority of active 

transportation crossing projects fall under this category. No Tier 1 projects are development driven. 

 Tier 2 projects are intended for implementation in the medium term (11–15 years). There are 21 Tier 2 

projects. Tier 2 projects may be needed in the short, medium, or long terms but fall under this timeline 

due to phasing or funding limitations. All development driven projects are Tier 2. 

 Tier 3 projects are designated for implementation in the long term (16–20 years). Only one project is 

proposed as Tier 3: Active Transportation Crossing at Wilson Avenue (C4p). 

Table 9 presents a summary of the projects, their tiers, and next steps for implementation for each. A more 

detailed table with project triggers and dependencies, cost estimates, funding opportunities, and other 

considerations appears in  the appendix of the Investment Strategy Memorandum. Projects without specific 

funding opportunities described in the Investment Strategy Memorandum or in the detailed table in its 

appendix will need to compete for limited local, state, and federal funding in the TSP and STIP. 

                                                             
16 US 97 Parkway Plan Phase 2: Investment Strategy, April 15, 2020 
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Table 9: Project Tiers and Next Steps 

PROJECT 
NUMBER PROJECT NAME 

PROPOSED 
TIER NEXT STEPS 

C1 Install Ramp Meters Tier 2 Concept of Operations (Cost is 
approximately $50K). Would operate most 
effectively if implemented together rather 
than ramp by ramp. 

C2a Close Lafayette Ave. right turn onto Parkway and 
extend the deceleration lane for the right turn off 
the Parkway. 

Tier 1 Advance scoping to consider how to 
bundle RIROs. Consider moving forward 
with top locations (Lafayette, Hawthorne, 
Reed Lane and Truman) first. Consider 
whether they could be done in phases, 
without final mitigation, and whether all 
should be done together or broken up. The 
scoping study could also include the 
strategy for the corridor. 

C2b Close Hawthorne Ave. right turn onto Parkway. Tier 1 

C2c Close Truman Ave. RIRO intersection with 
Parkway 

Tier 1 

C2d Close Reed Ln. RIRO intersection with Parkway Tier 1 

C2e Close Badger Rd. RIRO intersections with Parkway Tier 1 

C2f Close Pinebrook Blvd. RIRO intersections with 
Parkway 

Tier 1 

C2g Close China Hat Rd. and Ponderosa St. RIRO 
intersections with Parkway 

Tier 2 S4 (China Hat Overcrossing) would likely 
require closure. Development Driven. 

C2h Close Rocking Horse Rd. RIRO intersections with 
Parkway 

Tier 2 Consider timing for closure in S5 
(Baker/Knott IAMP) and S6 (Murphy 
interchange. 

C3a Extend Southbound right-turn deceleration lane at 
Hawthorne Avenue 

Tier 1  

C3b Extend southbound deceleration lane to Reed 
Market Rd 

Tier 1  

C3c Extend Revere Avenue northbound on-ramp 
acceleration lane 

Tier 2  

C3d Extend acceleration lane for Colorado Ave 
northbound on-ramp 

Tier 2  

C4a Active Transportation Crossing Improvements: 
Cooley Rd  

Tier 1 Coordinate with INFRA grant design. 

C4b Active Transportation Crossing Improvements: 
Butler Market Rd 

Tier 1 Coordinate with TSP improvements. 

C4c Active Transportation Crossing Improvements: 
Olney Ave 

Tier 1 Coordinate with TSP improvements. 

C4d Active Transportation Crossing Improvements: 
Greenwood Ave 

Tier 1 Conceptual design and analysis 

C4e Active Transportation Crossing Improvements: 
Hawthorne Crossing 

Tier 1 Develop feasible design. 

C4f Active Transportation Crossing Improvements: 
Franklin Ave 

Tier 1 Conceptual design and analysis 

C4g Active Transportation Crossing Improvements: 
Canal/Garfield undercrossing 

Tier 2 Conceptual design 

C4h Active Transportation Crossing Improvements: 
Badger/Pinebrook Overcrossing 

Tier 2 Conceptual design to determine optimal 
location (Badger vs Pinebrook) 

C4i Active Transportation Crossing Improvements: 
Murphy Rd 

Tier 1 Conceptual design 

C4j Active Transportation Crossing Improvements: 
China Hat Rd Overcrossing 

Tier 2 Conceptual design for S4 
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PROJECT 
NUMBER PROJECT NAME 

PROPOSED 
TIER NEXT STEPS 

C4k Active Transportation Crossing Improvements: 
Baker Rd/Knott Rd 

Tier 2 Coordinate with outcomes from IAMP. 

C4l Active Transportation Crossing Improvements: 
Robal Rd 

Tier 1 Coordinate with INFRA grant design 

C4m Active Transportation Crossing Improvements: 
Empire Ave 

Tier 2 Identify Empire Ave project (3rd to SB 
Ramp terminal) 

C4n Active Transportation Crossing Improvements: 
Revere Ave 

Tier 2 Refine M1 conceptual design 

C4o Active Transportation Crossing Improvements: 
Aune Ave 

Tier 1 Develop Aune Extension conceptual 
design 

C4p Active Transportation Crossing Improvements: 
Wilson Ave 

Tier 3 Conceptual design 

C4q Active Transportation Crossing Improvements: 
Reed Market Rd 

Tier 2 Complete S1 

C4r Active Transportation Crossing Improvements: 
Powers Rd 

Tier 1 Refine Conceptual design for S3 

C5 Shoulder-width improvements at strategic locations 
in corridor 

Tier 2 Study corridor to determine which 
locations this should be completed based 
on operational issues/needs and available 
right-of-way. This could be bundled with 
RIRO study. 

C6 Weather warning system Tier 2 Concept of Operations. ODOT should 
coordinate with the County and MPO as 
this is also part of the Deschutes County 
ITS Plan.  

C7 Variable speed signs Tier 2 

C8 Incident management Tier 2 

C9 Enhanced signal operations at ramp terminals Tier 1 Complete ATC conversion plan and obtain 
additional radar funding. 

C10 Traveler information signing Tier 1 Incorporate into the near-term INFRA 
Grant project in the Cooley – Empire area, 
which may change local circulation. 

C11 Roadside Traveler Information Dissemination Tier 1 ODOT should coordinate with the County 
and MPO as this is also part of the 
Deschutes County ITS Plan.  

N1 FEIS Projects Tier 1 INFRA grant is Phase 1 

M1 Butler Market Interchange Improvements  Tier 1  

M2 Revere Avenue Lane Reconfiguration Tier 2  

M3 Colorado Avenue Signal (or roundabout) at NB 
ramp 

Tier 1  

M4 Colorado Avenue Improvement to SB ramp 
intersection 

Tier 2 Conduct Study 

S1 Reed Market Refinement Study from Bond Street 
to 3rd Street  

Tier 1 Complete Refinement Study.  

S2 Dedicated left-turn lane Reed Market Rd and 3rd St 
(Through the TSP) 

Tier 1  

S3 Powers Road Interchange Tier 1 Refine preliminary design and begin ROW 
acquisition. 

S4 China Hat Overcrossing Tier 2  

S5 IAMP at Baker Rd/Knott Rd interchange Tier 1  
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PROJECT 
NUMBER PROJECT NAME 

PROPOSED 
TIER NEXT STEPS 

S6 Murphy Tight Diamond Interchange Tier 1 ODOT and City of Bend to develop a 
detailed coordination plan for 
implementation of Powers and Murphy 
Road Interchange projects  

S7 Murphy North Frontage Road Tier 2  

S8 Murphy South Frontage Road Tier 2 Could be built in phases based on 
development 

 

CORRIDOR-WIDE PROJECTS 

Ramp Meters (ITS/TSMO) 

This project set would apply metering traffic signals for all on-ramps to the US 97 Bend Parkway between the 

Empire Avenue and Baker Road-Knott Road interchanges. On-ramp volumes were analyzed to determine 

which locations would need dual lane ramp meters. Table 10 summarizes the range of forecast year 2040 

volumes (from average weekday to 30 HV across all analyzed No-Build and Build conditions) at each on-ramp 

and includes recommendations for locations of dual lane meters. 

Table 10: Ramp Meter Configuration Recommendations 

ON-RAMP VOLUME RANGE RECOMMENDED RAMP METER CONFIGURATION 

Empire Ave. SB 870–1,235 Multi-Lane Metering 

Division St./3rd St. SB 440–825 Single-Lane Metering 

Revere Ave. SB 430–530 Single-Lane Metering 

Colorado Ave. SB 430–490 Single-Lane Metering 

Reed Market Rd. SB 135–460 Single-Lane Metering 

Powers Rd. SB 50–235 Single-Lane Metering 

Murphy Rd. SB 580–845 Single-Lane Metering 

Murphy Rd. NB 160–425 Single-Lane Metering 

Powers Rd. NB 290–500 Single-Lane Metering 

Reed Market Rd. (EB Reed Market) 220–730 Single-Lane Metering 

Reed Market Rd. (Division) 545–845 Single-Lane Metering 

Colorado Ave. NB 1,035–1,500 Multi-Lane Metering 

Revere Ave. NB 330–445 Single-Lane Metering 

3rd St. NB 475–550 Single-Lane Metering 

Butler Market Rd. NB 240–310 Single-Lane Metering 

 

Installation of ramp meters is proposed as a Tier 2 project, since they are expected to provide benefits to 

traffic operations but may not be needed in the short term. Additionally, RIROs need to be closed first for 

ramp meters to function effectively and further study is needed to develop operational details. 

The Concept of Operations is proposed for development in the short term and implementation would take 

place in the medium term. There is potential for phasing, with ramps north of Powers Road implemented as 
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Phase 1 because the interchange projects at Powers Road and Murphy Road would need to be completed 

prior to metering due to changes in flow and operations. 

The Concept of Operations would include an assessment of all other ramps that are substandard to 

determine whether other roadway improvements are required to accommodate ramp meters. Ramps would 

likely operate most effectively if implemented together rather than ramp by ramp. Specific triggers for 

installation of ramp meters would be identified in the Concept of Operations; however, merge failures at 

some locations on the Parkway would likely occur in the next 10 to 15 years or sooner, depending on 

development, changing trends in travel demand, and other projects. 

Right-In-Right-Out Closures/Modifications (Operations) 

RIRO projects close either both a right turn onto the Parkway (right-out) and right turn from the Parkway 

onto a local road (right-in), or one or the other with modifications to extend the remaining acceleration or 

deceleration lane. These are intended to address deficiencies in operations and safety on the Parkway. 

Triggers for RIRO projects include existing safety and operational issues, geometric deficiencies, needs of 

other projects for closure, and development. Six of eight RIRO projects are Tier 1 projects and are needed in 

the short term to address existing safety, operational, and geometric problems, or are needed for projects 

that are not development driven. China Hat Road and Ponderosa Street (C2g), and Rocking Horse Road (C2h) 

RIRO closures are Tier 2 projects because their need is development driven. 

Completion of all RIRO projects north of Powers Road (C2a though C2d) is needed for installation of Ramp 

Meters (C1) to operate effectively. Thus, the need for RIRO closure or modification is triggered by the need 

for ramp metering. 

Most RIRO projects are anticipated to be completed with minimal ROW impacts. However, the Lafayette 

Avenue project (C2a) would require ROW for the deceleration lane extension. 

The closures of China Hat Road and Ponderosa Street RIRO intersections with the Parkway (C2g) may be 

completed separately, but full closure at this location would be necessary for the China Hat Overcrossing 

project (S4). 

The Powers Interchange (S3) and Murphy Road Tight Diamond (S6) projects would trigger the need for 

closure of Badger Road RIRO (C2e) and Pinebrook Boulevard RIRO (C2f), respectively. Both RIRO projects 

would also be necessary for the Murphy North Frontage Road (S7) to operate effectively. While these two 

RIRO projects may be phased where each side is closed separately, full closures would be required for 

projects S3, S6 and S7. 

The need for the Rocking Horse Road RIRO closure is driven by development buildout south of Ponderosa 

Street within the urban growth boundary. An IAMP at Baker Road and Knott Road Interchange (S5) would be 

needed to determine access plans for this location. The Murphy Tight Diamond Interchange (S6) and South 

Frontage Road (S8) would also be needed prior to this RIRO closure. 
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The next step is to advance scoping to consider: 

 Bundling 

 Needed mitigation 

 Whether they could be done in phases, without final mitigation 

One possibility may be to move forward with the highest-priority locations first (including Lafayette Avenue, 

Hawthorne Avenue, Truman Avenue, and Reed Lane, with others following later. A RIRO study can be 

bundled with a study on shoulder-width improvements. 

Ramps Improved to Standard Lengths (Operations) 

Acceleration and deceleration lanes on US 97 provide drivers with an opportunity to adjust their speeds to 

match the traffic stream while entering or exiting the mainline facility. Locations for analysis were identified 

where geometric conditions represented a safety risk due to substandard acceleration/deceleration lane 

lengths. Four ramp-extension projects were recommended for implementation following the alternatives 

evaluation process: 

 Two deceleration lane extension projects: Hawthorne Avenue southbound (C3a) and Reed Market Road 

southbound (C3b). Both are proposed as Tier 1 projects. 

 Two acceleration lane extension projects: from Revere Avenue northbound (C3c) and from Colorado 

Avenue northbound (C3d). Both are proposed as Tier 2 projects. 

All four ramp-extension projects are triggered by existing geometric deficiency. Safety issues are also a 

concern, particularly at Hawthorne Avenue. The Colorado Avenue northbound project (C3d) is the only one 

with likely ROW impacts, where some space on the Franklin Avenue overcrossing could be repurposed to fit 

in the extended acceleration lane. 

The southbound deceleration lane at Hawthorne Avenue southbound (C3a) is needed to maintain Parkway 

exit access to downtown. It should be considered for pairing with nearby overcrossing projects, but has 

independent safety issues and needs to be addressed in the short term. 

Active Transportation Crossing Improvements (Active Transportation) 

ODOT and the City of Bend have agreed that the preferred approach to providing low-stress active 

transportation facilities in the Parkway corridor is to develop parallel routes using city streets and paths 

supplemented with enhanced crossings along US 97 to improve connectivity. The identification of 

connections to parallel low-stress routes was a joint City of Bend/ODOT effort completed in coordination 

with the broader low-stress network that was being developed as part of the City of Bend’s Transportation 

System Plan update. There are 18 active transportation crossing improvement projects:  

 10 as Tier 1 

 7 as Tier 2] 

 1 (at Wilson Avenue) as Tier 3 
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These projects are all triggered by existing gaps in the high priority low-stress bicycle and pedestrian network. 

Table 11 lists priority locations for improving existing and creating new US 97 Pedestrian & Bicycle Crossings, 

with tier priority and improvement type and sorted by study area. 

Table 11: Priority Locations for Improving Existing and Creating New US 97 Pedestrian & Bicycle Crossings 

STUDY 
AREA PROJECT  

CROSSING 
INVESTMENT 
LOCATIONS 

TIER 1 
PRIORITY 

TIER 2 
PRIORITY 

TIER 3 
PRIORITY 

IMPROVE EXISTING OR 
CREATE NEW CROSSING?* 

North 

C4a Cooley Rd X   
Improve existing (at-grade 
signal) 

C4l Robal Rd X   
Improve existing (at-grade 
signal) 

C4m Empire Ave  X  
Improve existing (overcrossing 
unsignalized/signalized) 

Central 

C4b Butler Market Rd X   
Improve existing (overcrossing 
unsignalized) 

C4n Revere Ave  X  
Improve existing (overcrossing 
signalized) 

C4c Olney Ave X   
Improve existing 
(undercrossing) 

C4d Greenwood Ave X   
Improve existing 
(undercrossing) 

C4e Hawthorne Ave X   Create new crossing 

C4f Franklin Ave X   
Improve existing 
(undercrossing) 

C4o Aune Ave X   
Improve existing 
(undercrossing) 

C4p Wilson Ave   X 
Improve existing 
(overcrossing) 

C4q Reed Market Rd  X  
Improve existing (overcrossing 
unsignalized/signalized) 

South 

C4g Canal/ Garfield Ave  X  
Improve existing 
(undercrossing) 

C4h 
Badger Rd/Pinebrook 
Blvd 

 X  
Improve existing (at-grade 
rectangular rapid flashing 
beacons) 

C4r Powers Rd X   
Improve existing (at-grade 
signal) 

C4i Murphy Rd X   
Improve existing 
(overcrossing) 

C4j China Hat Rd  X  Create new crossing 

C4k Baker Rd/Knott Rd  X  
Improve existing (overcrossing 
unsignalized) 

* All pedestrian and bicycle crossings of the US 97 Parkway are assumed to be grade-separated in the future 
(i.e., overcrossings or undercrossings). 
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Funding opportunities vary for these projects. At least two projects could be funded through Infrastructure 

for Rebuilding America (INFRA) grants (C4a, C4l), and at least six could be part of potential bond projects 

(C4b, C4c, C4d, C4e, C4f, C4o). The active transportation crossing improvement does not appear to be 

included in the bond project for Reed Market Road improvements, though active transportation 

improvements would be part of any ultimate solution at this location. A crossing improvement at China Hat 

Road, triggered by development of the “Thumb” area, would likely be developer or city funded. 

Next steps for certain active transportation crossing improvement projects include coordination with INFRA 

grant design (C4a, C4l), coordination with TSP improvements, coordination with (or completion of) other 

projects, and analysis and/or conceptual design. Individual projects could be implemented separately or 

grouped together. Cost estimates for these projects will be developed on a case-by-case basis as part of 

stand-alone scoping efforts or integrated as part of larger interchange or corridor projects. 

Transportation Systems Management and Operations Projects 

TSMO projects include a set of strategies that focus on operational improvements and maintenance that 

could restore or possibly increase the performance of existing facilities. These projects generally do not 

conflict with one another and multiple strategies may be included 

Weather Warning System, Variable Speed Signs, and Roadside Traveler Information Dissemination 

The Weather Warning System17 project (C6) and Variable Speed Signs18 project (C7) are both Tier 2. The 

Roadside Traveler Information Dissemination19 project (C11) is not assigned a tier but could be bundled with 

C6 and C7. All TSMO projects could be bundled together, or each in combination with other TSMO projects. 

Of these three projects (C6, C7 and C11), phasing would be considered for the Weather Warning System 

project (C6), because signs do not need to be installed all at once, and costs for these projects would be per 

sign. 

The needs for the three projects are all triggered by existing travel time reliability impacts. Namely, seasonal 

crash trends affect the need for a weather warning system, seasonal weather impacts affect the need for 

variable speed signs, and special events affect the need for roadside traveler information. 

The recommended next step for all three projects is that ODOT coordinate with current County or MPO ITS 

planning efforts and explore previous funding sources for ITS projects as well as communications 

infrastructure needs 

                                                             
17 A weather warning system includes a variety of applications that activate warnings regarding weather (e.g., 
roadway flooding, fog, snow, or ice) to inform drivers of potentially hazardous conditions. 
18 Variable speed signs are used to manage congested corridors, and/or events caused by incidents or weather by 
displaying advisory speeds according to the conditions ahead. 
19 Roadside traveler information dissemination uses variable message signs on roadways or highway advisory 
radio to disseminate traveler information. This system could also be used to help guide travelers during special 
events such as festivals or concerts. 
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Incident Management (ITS/TSMO) 

The Incident Management20 project (C8) is Tier 2 and is triggered by travel time reliability impacts from 

crashes. It could be bundled with the Roadside Traveler Information Dissemination project (C11). It would be 

more effective if implemented with the Shoulders Built to Standard Widths project (C5). The recommended 

next step is that ODOT coordinate with current County or MPO ITS planning effort and explore previous 

funding sources for ITS projects. The estimated cost would be $50,000 to $500,000 per year. 

Shoulders Width Improvements at Strategic Locations in the Corridor (Operations) 

The Shoulder-Width Improvements at Strategic Locations in the Corridor project21 (C5) is proposed as Tier 2, 

and the project need is triggered by existing geometric deficiencies and travel time reliability issues. This 

project would increase the benefit of the Incident Management project (C8) and could support traffic 

enforcement. 

Right-of-way (ROW) space needed to widen shoulders would be either purchased or repurposed by 

modifying medians where the RO) is tight. 

Phasing could be implemented by segment. The next step would be to study and identify priority locations 

based on operational issues and needs, and available ROW. This study could be bundled with a RIRO study. 

Enhanced Traffic Signal Operations at Ramp Terminals and Traveler Information Signing 
(Operations) 

The Enhanced Traffic Signal Operations at Ramp Terminals project22 (C9) is Tier 1, the need for which is 

triggered by queuing, particularly at Powers Road. It should be coordinated with ODOT’s ongoing ATC 

conversion plan. This could include freight and transit signal priority as interim solutions. Phasing would be 

possible following the implementation of ATC controllers. The next step would be to complete the ATC 

conversion plan and obtain additional radar funding. 

The Traveler Information Signing project (C10) would guide travelers along a certain path using static signing. 

It is also Tier 1, the need for which is triggered by confusion of drivers, particularly those less familiar with the 

regional road network. It could be included as part of the INFRA grant for improved wayfinding from Robal 

Road to Division Street. The recommended next step is that ODOT coordinate with current County or MPO 

                                                             
20 Incident management is the coordination of responses to clear incidents that affect safe and efficient travel. 
Strategies include dedicated incident response programs and strategies, incident response vehicles, and 
staged/dry-run towing. 
21 Widened shoulders provide space for law enforcement activity, disabled vehicles to pull over, bicycle travel, 
passage around incidents, opportunities for improved freight operations, potential transit use, and partial storage 
for snow removal. Standard width shoulders for the Parkway would be 8 feet wide for the outer/right shoulder and 
4 feet wide for the inner/left shoulder. 
22 Enhanced traffic signal operations at ramp terminals includes improving existing signals through re-
timing/optimization, adaptive systems, or better/increased detection. Enhanced traffic signal operations could be 
combined with geometric and lane utilization improvements to be fully effective. Many of these improvements 
could be realized through the upcoming ODOT ATC conversion plan. Furthermore, upgrading ramp signals to new 
technology would help to future-proof the network for potential future connected and autonomous vehicle 
applications. 
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ITS planning effort and explore previous funding sources for ITS projects. Cost to implement is estimated at 

$2,000 to $30,000 per location. 

NORTH STUDY AREA 

FEIS Projects 

FEIS Projects23 (N1) are not assigned a tier. Instead, timing depends on the larger North Corridor process and 

availability of funding to address existing operational and safety issues. The INFRA grant-funded portion is the 

short-term first phase, and the full FEIS is long term. 

CENTRAL STUDY AREA 

US 97 Mainline Projects (Modification) 

The auxiliary lanes on southbound US 97 between Empire Avenue and Butler Market Road and on 

northbound US 97 between 3rd Street  and Empire Avenue are part of FEIS Projects (N1). They do not serve an 

existing need, but it is anticipated they will when traffic volumes are well over capacity 20 years out. They are 

part of the ultimate build out of FEIS Projects (N1) and should be re-assessed after the completion of the 

INFRA grant phase. 

Butler Market Road Projects 

Interchange Improvements (Modification) 

The Butler Market Road Interchange Improvements project (M1) is Tier 1 and would involve a southbound 

frontage road to the interchange and roundabouts (or signals) at the southbound off-ramp and at Butler 

Market Road and 4th Avenue. 

The options considered at the southbound off-ramp terminal with Butler Market Road are a traffic signal or a 

roundabout. The existing off-ramp terminal fails to meet the existing mobility target. The control type 

(roundabout or signal) should match what is installed at Butler Market Road and 4th Street). The project could 

be a part of a bond. Unlike the frontage road to interchange, there would be no likely significant ROW 

impacts. 

The new frontage road concept would extend the southbound off-ramp to connect directly to US 20 

(Business 97). The existing southbound frontage road to interchange ramp terminal fails to meet the existing 

mobility target and westbound Butler Market queuing issues exist. Exact project trigger needs to be 

determined through a more detailed study. This project would require signal upgrades at 3rd Street and 

Butler Market Road, access refinement between the ramp terminal and 3rd Street, re-alignment of the west 

                                                             
23 The project analyzed for the Parkway Study is in the FEIS, which to date is only partially funded. The ongoing 
North Corridor Study will identify the funded interim phases of the FEIS Preferred Option; therefore, that analysis 
will provide different results than those presented for the North Study Area in this study. This project was 
identified as its own group because it will affect only the north portion of the corridor and is compatible with all 
other projects.  
 



US 97 Parkway Plan Phase 2: Facility Plan 

Draft |August 6, 2020 Page 53 

leg at Division Street and 3rd Street, and completion of the roundabout or signal at the Butler Market 

southbound off-ramp. The project could be part of a bond. ROW impacts would be minimal. 

The intersection of Butler Market Road and 4th Street is within the influence area of the interchange and its 

performance can affect operations at the ramp terminals. The two traffic control options considered here are 

a traffic signal or a roundabout. Today, this location has all-way stop controls. The trigger for traffic control 

options at Butler Market Road and 4th Street is to address existing operational need. The control type 

(roundabout or signal) should match what is installed at the Butler Market Road southbound off-ramp. A 

roundabout scored higher than a signal in the Second Level Evaluation. 

Revere Avenue Projects (Modification) 

To improve bicycle and pedestrian facilities on Revere Avenue, a lane re-channelization project is proposed 

from 4th Street to Wall Street, to reallocate the ROW  width. The lane re-channelization would allow for 

better sidewalks and buffered bike lanes within the existing ROW . Furthermore, the project would also 

include the following elements, which could improve safety and operations: 

 Dedicated left-turn lanes at Division Street and Revere Avenue 

 The ability to separate left-turn phases at Division Street and Revere Avenue during railroad closures to 

the east 

The Revere Avenue Lane Reconfiguration project (M2) is Tier 2 and would address existing geometric and 

active transportation needs. It could be combined with a larger “Z” project that extends to Portland 

Avenue/Wall Street. 

Colorado Avenue Projects (Modification) 

The US 97 northbound and southbound ramps at Colorado Avenue will not provide enough capacity to serve 

the forecast demand. In addition, the northbound ramp intersection at Colorado Avenue was flagged for 

safety issues. Two projects besides the northbound on-ramp acceleration lane extension are proposed for 

Colorado Avenue:  

 The Signal or Roundabout at the Northbound Ramp project (M3) is Tier 1 and would address existing 

operational needs. There are potential impacts to rail properties due to a westbound right-turn lane. 

 The Improvement to the Southbound Ramp Intersection (M4) is Tier 2. A study should occur in the short 

term to prevent core area solutions from precluding interchange solutions. This study can happen at any 

time, because there are no project dependencies, and TSP findings are sufficient to support a study at 

this location. The cost estimate is unknown. 

SOUTH STUDY AREA 

Reed Market Road (Modification) 

The Reed Market Refinement Study project (S1) from Bond Street to 3rd Street  is Tier 1 and is triggered by 

existing operational needs on Reed Market Road. Solutions would likely require some ROW acquisition, 

particularly north of the northbound ramp terminal. The next step is to complete a refinement study, which 

can happen at any time, because TSP findings are sufficient to support a study at this location. Both the study 
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and implementation of study recommendations should start in the short term. Outcomes from the study are 

potential bond projects. 

The Dedicated Left-Turn Lane at Reed Market Road and 3rd Street  project (S2) is Tier 1 and is triggered by 

existing operation needs on Reed Market Road. Ultimate solutions will be identified by the refinement study 

and would also likely require some ROW acquisition. This project is already funded through the City of Bend 

five-year CIP. 

Murphy Road and Powers Road Improvement Concepts 

The recommended Murphy Road and Powers Road projects are outlined in the Alternatives Evaluation 

section of this plan and detailed in Technical Memorandum #8. 

Powers Road (Modification) 

The Powers Road Interchange project (S3) is Tier 1. This project is recommended after completion of the 

Murphy Road Tight Diamond Interchange project (S6), which can partially address existing needs. The Badger 

Road RIRO project (C2e) is required prior to the S6 project. Potential phasing would be to construct an 

overcrossing before the interchange, but only after the Murphy Road Tight Diamond (S6) project is 

completed. Next steps are to refine preliminary design and begin ROW acquisition in the short term, followed 

by construction in the mid-term. 

Murphy Road (Modification) 

The Murphy Road Tight Diamond Interchange (S6) is Tier 1. It is triggered by the need for development of the 

Urban Renewal District around Murphy Road and to provide some relief to existing operations issues at 

Powers Road. It requires a RIRO closure at the Pinebrook Boulevard project (C2f), and likely requires some 

ROW acquisition. Potential funding sources are a bond or urban renewal funding. The recommended next 

step is for ODOT to develop a detailed project coordination plan with the City of Bend regarding the 

implementation of Murphy and Powers Road Interchange projects. 

Both frontage road projects are development driven Tier 2 projects, triggered by growth south of Murphy 

Road related to future buildout of the Murphy Crossing Area and the “Thumb” area, the undeveloped UGB 

land bounded by China Hat Road, Knott Road, and US 97. 

The North Frontage Road project depends on the Pinebrook Boulevard and China Hat Road/Ponderosa Street 

RIRO Closures projects (C2f, C2g). There is potential for phasing, with improvements to Blakely Road first, 

followed by new construction south of Pinebrook. Some ROW acquisition would be required. The project is 

likely to be partially developer funded. 

The South Frontage Road project would depend on the Murphy Tight Diamond (S6), China Hat Road 

Overcrossing (S4), and Rocking Horse Road Closure (C2h) projects to function effectively. There is potential 

for phasing with connection from the tight diamond to Murphy Road first, followed by the extension to 

Ponderosa Street as development increases. It is likely the South Frontage Road project would require 

minimal ROW acquisition. The South Frontage Road is a City of Bend responsibility, and would likely be 

partially developer funded through properties in the Murphy Crossing area. 
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China Hat Road (Modification) 

The China Hat Overcrossing project would address an issue related to future development access to the 

Parkway between Baker Road/Knott Road and Murphy Road. The China Hat Overcrossing project (S4) is Tier 

2, would be triggered by build out of the “Thumb,” and would depend on the RIRO closure at the China Hat 

Road and Ponderosa Street project (C2g) and the Murphy Tight Diamond Interchange project (S6). The 

overcrossing would likely require some ROW acquisition. The project would likely be developer or City of 

Bend funded. 

Baker Road/Knott Road (Modification) 

The Baker Road/Knott Road options consider either signals or roundabouts at the existing two-way stop-

controlled ramp terminals. The Interchange Area Management Plan (IAMP) at Baker Road/Knott Road 

Interchange project (S5) is Tier 1. Improvements are needed now to accommodate growth near this 

interchange. The Baker/Knott IAMP is anticipated to start this summer (2020) and may identify a phased set 

of solutions. 

ALTERNATIVE MOBILITY TARGETS 

AMTs are important for implementing the investment strategy because they set realistic expectations of 

baseline congestion levels to be addressed with feasible solutions. 

The Purpose of Alternative Mobility Targets 

It is important for a highway facility plan to identify a broad range of transportation system projects and 

services that would address the deficiencies that would exist at the end of a 20-year planning horizon if 

the community grows in accordance with its existing adopted land use plan and no additional 

improvements are made during that period of time. However, it is also important to realistically identify 

which transportation projects and services would be reasonably likely to be implemented over the 20-

year planning horizon, based on financial or other constraints. This exercise enables the community and, 

as appropriate, the State of Oregon to establish realistic expectations for how that transportation 

system would likely operate at the end of the 20-year planning horizon. 

Because of the financial and other constraints that have been faced by state and local governments over 

the last 20 years and which are expected to continue into the foreseeable future, it is often the case that 

the local and/or state roadways would not be able to meet local LOS standards or, in the case of ODOT, 

roadway volume-to-capacity (v/c) ratio based mobility targets, at the end of the 20-year planning 

horizon if the community grows in accordance with its land use plan. This is particularly common in 

larger communities or in those with roadways that experience higher travel demands. In these cases, it 

is appropriate to adjust roadway performance expectations, as expressed through local LOS standards or 

state mobility targets, to match the performance that is actually forecast to exist at the end of the 20-

year planning horizon, through the adoption of alternative standards or mobility targets. 

In these situations, adopting alternative standards or mobility targets is simply adjusting roadway 

performance expectations to match realistic expectations for how the roadways are forecast to operate, 

taking into account financial and other constraints. In addition to establishing realistic expectations for 

future system performance, this process reduces the potential for state and local investment needs by 
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not continuing to require compliance with standards or targets that both parties acknowledge cannot 

likely be achieved. 

The Need for Alternative Mobility Targets 
In Bend, the transportation system analysis from the US 97 Parkway Plan has revealed that several locations 

within the US 97 Parkway corridor are not expected to meet ODOT’s existing adopted mobility targets at the 

end of the 20-year planning horizon. This assessment was based on the transportation impact associated 

with the population and employment growth expected through implementation of the City of Bend’s 

existing, adopted land use plan and the transportation system performance that would result, assuming 

implementation of those projects and services that have been identified as reasonably likely to be funded 

during the 20-year planning horizon. Where there is projected to be a significant disparity between adopted 

mobility targets and achievable performance even after improvement projects that are reasonably likely to 

be funded are in place, AMTs should be considered. 

The traffic analysis for the US 97 Parkway Plan included a No-Build scenario, which included projects in the 

Financially Constrained Project List as of the 2019 MTP Update (but not including the ongoing Bend TSP 

reasonably likely project list). It also considered scenarios with a variety of improvements under 

consideration in place during the year 2040. 

This assessment of the need for AMTs in the US 97 Parkway corridor is based only on the performance of the 

Parkway Study No-Build (2019 MTP Financially Constrained) and Build scenarios. While this analysis provides 

insight into the magnitude of the need for AMTs and likely locations, the analysis results provide more of a 

bookend to a range of potential outcomes, because a stand-alone scenario with all of the Parkway Study 

recommendations was not analyzed. 

An assessment of which of the recommended improvement projects are reasonably likely to be funded 

during the 20-year planning horizon has been conducted as part of the Bend TSP, along with a new traffic 

analysis scenario evaluating performance with those projects in place. The draft version of this analysis was 

presented to the Bend TSP Citywide Transportation Advisory Committee (CTAC) in May 2020, and is included 

in the draft documentation for Chapter 3 of the Bend TSP. The TSP analysis work was conducted after the 

completion of the US 97 Parkway Plan traffic analysis and incorporated the most current project assumptions 

and recommendations from the Parkway Plan. 

Table 12 lists all state intersections within the US 97 Parkway corridor that were evaluated and shows how 

they are expected to perform through 2040 compared to adopted mobility targets. This analysis was based 

on conditions present during the 30th highest annual hour of traffic, which is the basis of ODOT’s adopted 

mobility targets. Again, the traffic operations results do not reflect a scenario showing performance with only 

reasonably likely to be funded improvements in place, so this comparison is intended to assess only the likely 

need for AMTs. 

The results in Table 12 show that 18 of the 22 intersections evaluated will not comply with ODOT’s mobility 

targets by 2040 under the No-Build scenario. With all recommended improvements in place, operations 

would improve in many locations, but 13 intersections would fail to meet mobility targets and 11 of those 

would have volume-to-capacity ratios of 1.0 or greater. 
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For the purpose of this exercise, the “Potential Need for Alternative Mobility Target” in Table 12 is based on 

the ability to comply with current mobility targets under the 2040 Build scenario. However, as stated earlier, 

this assessment should ultimately be based on a 2040 scenario with only the reasonably likely to be funded 

projects in place. Therefore, results from the 2040 Bend TSP project list scenario are not expected to match 

these results, but the overall congestion trends should remain the same. 

The “Approximate Timing of Need” was determined by assessing the level of development present versus 

forecast near each study intersection. For example, a study intersection in a currently uncongested, 

undeveloped location would have a long-term need if projected to fail to meet targets by 2040, while a 

location either failing or nearly failing today due to existing land use would have a short- or medium-term 

need, depending on the severity of the failure. 

A comparison of Parkway mainline operations (merge and diverge locations) to adopted mobility targets was 

also conducted (Table 13). As shown, the segment of the Parkway from the southbound on-ramp at Division 

Street to the Colorado Avenue interchange will fail to comply with mobility targets. While the adoption of 

AMTs for the Parkway mainline could be pursued, such action should be deferred and reevaluated after the 

range of recommended system management strategies from the Parkway Plan has been implemented. 

One possible approach to establishing AMTs would be to base them on an average weekday condition rather 

than on the 30th highest annual hour of traffic. Under the average weekday condition, traffic volumes on the 

Parkway are 11 percent lower, which would lessen the degree to which mobility targets are not met. If it is 

found that volume-to-capacity ratios less than 1.0 still cannot be achieved under average weekday 

conditions, consideration should be given to applying an hours-of-congestion-based mobility target. Hours-

of-congestion-based mobility targets essentially do not apply a maximum congestion threshold for a specified 

number of hours during the day. With any alternative mobility target applied to interchange ramp terminals, 

consideration should also be given to including a condition that while more congestion would be accepted, 

unsafe vehicle queues on off-ramps would not be allowed. Another factor to consider is the appropriate 

timing of adoption for AMTs, which could involve the use of triggers related to the completion of projects or 

the relationship with planned development. 

The process for considering the adoption of AMTs requires further conversations with local elected officials 

and other affected stakeholders to ensure everyone understands and supports the trade-offs involved. 

Formal approval by Bend City Council, such as documenting support for the establishment of AMTs in an 

adopted Transportation System Plan, may be required prior to gaining approval by the Oregon 

Transportation Commission. 
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Table 12: US 97 Parkway Corridor Intersection Alternative Mobility Standard Needs 

INTERSECTION 
LOCATIONS 

CURRENT ODOT 
MOBILITY 

TARGET (V/C) 

2017 
EXISTING 

CONDITIONS 
(V/C) 

2040  
NO-BUILD 

(V/C) 
2040 BUILD 

(V/C) 

POTENTIAL 
NEED FOR 

ALTERNATIVE 
MOBILITY 
TARGET 

APPROXIMATE 
TIMING OF 

NEED (SHORT, 
MEDIUM, OR 
LONG TERM) 

Bend Pkwy SB On-
Ramp & Empire Ave 

< 0.85 
0.72/0.71 1.28 1.12 

Yes Medium 

Bend Pkwy NB Ramps 
& Empire Ave 

< 0.85 
0.87 1.33 1.11 

Yes Short 

US 20 & Empire Ave < 0.85 0.96 1.32 1.19 Yes Short 

US 20 & Butler Market 
Rd 

< 0.85 
0.92 1.27 1.4 

Yes Short 

Bend Pkwy SB Off-
Ramp & Butler Market 
Rd 

< 0.85 (ramp) NA/0.76 NA/1.30 0.75 

No - < 0.95 (Butler 
Market Rd) 

Bend Pkwy NB On-
Ramp & Butler Market 
Rd 

< 0.85 (ramp) 0.12/0.04 0.11/0.04 0.14/0.06 

No - < 0.95 (Butler 
Market Rd) 

Bend Pkwy SB On-
Ramp/Division St & 
3rd St 

< 0.85 
0.97 0.95 1.04 

Yes Short 

Bend Pkwy SB Ramps 
& Revere Ave 

< 0.85 
0.69 0.99 1 

Yes Long 

Bend Pkwy NB Ramps 
& Revere Ave 

< 0.85 
0.62 0.94 0.96 

Yes Long 

Bend Pkwy SB Ramps 
& Colorado Ave 

< 0.85 
0.79 1.17 1.05 

Yes Medium 

Bend Pkwy NB Ramps 
& Colorado Ave 

< 0.85 (ramp) 0.88/ >2.00 0.52/1.29 0.84 

No - < 0.95 
(Colorado Ave) 

Bend Pkwy SB Ramps 
& Reed Market Rd 

< 0.85 
0.95 1.32 1.04 

Yes Short 

Bend Pkwy NB Ramps 
& Reed Market Rd 

< 0.85 (ramp) NA/1.53 NA/>2.00 0.89 

Yes Long < 0.95 (Reed 
Market Rd) 

Bend Pkwy SB Ramps 
& Powers Rd 

< 0.85 (ramp) 0.07/0.83 0.08/1.24 0.84 

No - < 0.95 (Powers 
Rd) 

Bend Pkwy & Powers 
Rd 

< 0.85 
1.12 1.45 (no longer 

an 
intersection) 

Yes Short 

Bend Pkwy NB Ramps 
& Powers Rd 

< 0.85 (ramp) 0.21/0.09 0.28/0.09 0.57 

No - < 0.95 (Powers 
Rd) 

US 97 SB Ramps & 
Baker Rd 

< 0.85 (ramp) 0.05/0.87 0.02/1.26 0.63 

No - < 0.95 (Knott 
Rd) 

< 0.85 (ramp) 0.31/1.76 0.41/>2.00 0.8 No - 
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INTERSECTION 
LOCATIONS 

CURRENT ODOT 
MOBILITY 

TARGET (V/C) 

2017 
EXISTING 

CONDITIONS 
(V/C) 

2040  
NO-BUILD 

(V/C) 
2040 BUILD 

(V/C) 

POTENTIAL 
NEED FOR 

ALTERNATIVE 
MOBILITY 
TARGET 

APPROXIMATE 
TIMING OF 

NEED (SHORT, 
MEDIUM, OR 
LONG TERM) 

US 97 NB Ramps & 
Knott Rd 

< 0.95 (Knott 
Rd) 

US 20 & O.B. Riley Rd < 0.85 0.62 0.91 1.09 Yes Long 

Revere Ave & 3rd St < 0.85 0.83 1.17 1.12 Yes Medium 

US 97 SB Ramp & 
Murphy Rd 

< 0.85 NA NA 0.85 
No - 

US 97 NB Ramp & 
Murphy Rd 

< 0.85 NA NA 0.74 
No - 

 

Table 13: US 97 Parkway Mainline Alternative Mobility Standard Needs 

MERGE/DIVERGE LOCATIONS 

CURRENT ODOT 
MOBILITY 

TARGET (V/C) 

2017 
EXISTING 

CONDITIONS 
(V/C) 

2040  
NO-BUILD 

(V/C) 

2040 
BUILD 
(V/C) 

POTENTIAL NEED 
FOR ALTERNATIVE 
MOBILITY TARGET 

US 97/Bend Parkway Southbound 

SB Division Street Ramp < 0.85 0.94 1.24 1.04 Yes 

SB Revere Avenue Ramp < 0.85 0.94 1.24 1.04 Yes 

SB Revere Avenue Ramp < 0.85 0.94 1.2 1.09 Yes 

SB Colorado Avenue Ramp < 0.85 0.94 1.21 1.02 Yes 

SB Colorado Avenue Ramp < 0.85 0.9 1.13 0.97 Yes 

US 97/Bend Parkway Northbound 

NB Reed Market Road Ramp < 0.85 0.42 0.66 0.52 No 

NB Division Street Ramp (Reed Market) < 0.85 0.54 0.82 0.78 No 

NB Colorado Avenue Ramp < 0.85 0.54 0.73 0.78 No 

NB Colorado Avenue Ramp < 0.85 0.84 1.09 1.08 Yes 

NB Revere Avenue Ramp < 0.85 0.83 1.1 1.08 Yes 

NB Revere Avenue Ramp < 0.85 0.72 0.98 1.03 Yes 

NB 3rd Street  Ramp < 0.85 0.88 1.2 0.57 No 

NB Butler Market Road Ramp < 0.85 0.97 1.27 0.49 No 

NB Empire Avenue Ramp < 0.85 0.95 1.27 0.82 No 

NB Empire Avenue Ramp - Sisters Loop  < 0.85 0.61 0.56 NA No 

 

The City of Bend’s Alternative Mobility Targets Technical Memorandum 

After completion of the analysis for the Parkway Plan presented in Table 12 and Table 13, the City of Bend 

produced a technical memorandum for the TSP CTAC in May 2020 that summarizes preliminary evaluation of 

potential locations where AMTs may be needed on the state highway system within Bend. As noted 

previously, the traffic analysis preformed for the City of Bend’s memorandum combined the City’s 2040 TSP 

project list with a list of recommended projects from the Parkway Plan deemed to be reasonably likely to be 

funded by the year 2040. Therefore, the results provided in that draft technical memorandum were expected 

to differ from intersection operations results provided in Table 12, as the results are compiled from series of 
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project bundle scenarios with a single set of underlying local system assumptions. The TSP analysis did not 

include operations of merge/diverge/weave segments on the Parkway. 

The TSP memorandum examined 16 US 97 locations and 13 US 20 locations, using the first four steps of 

ODOT’s methodology for determining AMTs: 

1. Implement recommended improvements in the TSP. 

2. Increase v/c targets from 0.85 to 1. 

3. Remove peaking by setting the peak-hour factor to 1.0. 

4. Analyze average weekday conditions instead of 30th highest annual hour of traffic. 

Seven of the 16 US 97 intersections met targets following the first step, 14 met targets following the second 

and third steps, and only one location (US 97 NB Ramps & Knott Road) did not meet targets following the 

four-step process. 

The AMTs are not to be adopted as part of the US 97 Parkway Plan. There will be a separate process for 

ODOT and the City of Bend to reach an agreement on targets. 

NEXT STEPS 

The Investment Strategy Memorandum provides a roadmap for improvement and management of the US 97 

Parkway for the next 20 years. The planning process has included the following: 

 Identification of the 20-year project needs 

 Development and evaluation of project solutions to address the needs 

 Recommended tiers that would establish time frames for implementation based on urgency of the need, 

interrelation with other projects, phasing, and funding opportunities, among other considerations 

 Time frames for consideration of AMTs throughout the corridor 


